

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
 PROJECT PROGRAMMING REQUEST
 DTP-0001 (Revised Mar, 1 2018 v7.08)

General Instructions

Amendment (Existing Project) Y/N		Date:		11/14/19	
District	EA	Project ID	PPNO	MPO ID	Alt Proj. ID / prg.
01			2511		
County	Route/Corridor	PM Bk	PM Ahd	Project Sponsor/Lead Agency	
HUM				Fortuna, City of	
				MPO	Element
				Non-MPO	LA
Project Manager/Contact		Phone		E-mail Address	
Merritt Perry		(707)725-1471		mperry@ci.fortuna.ca.us	
Project Title					
Redwood Way, Fortuna Boulevard to Rohnerville Road Improvements					
Location (Project Limits), Description (Scope of Work)					
This project includes ADA ramps, dig-outs and overlay of failing roadway. The purpose of the project is to improve the roadway surface and ADA access and safety.					
Component					
Implementing Agency					
PA&ED	Fortuna, City of				
PS&E	Fortuna, City of				
Right of Way	Fortuna, City of				
Construction	Fortuna, City of				
Legislative Districts					
Assembly:	2	Senate:	2	Congressional:	2
Project Benefits					
This project will provide needed rehabilitation of the pavement on Redwood Way.					
Purpose and Need					
Redwood Way is a Major Collector that bisects the City of Fortuna. Currently the existing paving is failing. This project will improve the asphalt surfacing, and upgrade ADA ramps that are not compliant with current guidelines. Redwood Way is also the primary access to Redwood Memorial Hospital (Regional Hospital) and is on the regional transit route. This route also provides access to senior and low income housing.					
Category		Outputs/Outcomes		Unit	Total
Local streets and roads		Local road lane-mile(s) rehabilitated		Miles	0.7
State Highway Road Construction		Pedestrian/Bicycle facilities mile(s) constructed		Miles	0.9
ADA Improvements Y		Bike/Ped Improvements No		Reversible Lane analysis N	
Inc. Sustainable Communities Strategy Goals		N		Reduces Greenhouse Gas Emissions N	
Project Milestone				Existing	Proposed
Project Study Report Approved					
Begin Environmental (PA&ED) Phase				08/30/2019	01/22/20
Circulate Draft Environmental Document				03/01/2020	08/30/20
Draft Project Report				05/01/2014	
End Environmental Phase (PA&ED Milestone)				02/27/2020	10/31/20
Begin Design (PS&E) Phase				05/31/2020	02/28/21
End Design Phase (Ready to List for Advertisement Milestone)				04/26/2021	01/30/22
Begin Right of Way Phase				05/31/2020	10/31/20
End Right of Way Phase (Right of Way Certification Milestone)				04/26/2021	01/30/22
Begin Construction Phase (Contract Award Milestone)				08/29/2021	04/30/22
End Construction Phase (Construction Contract Acceptance Milestone)				02/22/2023	6/6/23
Begin Closeout Phase				08/22/2023	08/22/23
End Closeout Phase (Closeout Report)				08/22/2023	08/22/23

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Date: 11/14/19

Additional Information

[Empty box for Additional Information]

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Date: 11/14/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM, ,	, ,			2511	
Project Title: Redwood Way, Fortuna Boulevard to Rohnerville Road Improvements						

Existing Total Project Cost (\$1,000s)									Implementing Agency
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	40							40	Fortuna, City of
PS&E	150							150	Fortuna, City of
R/W SUP (CT)									Fortuna, City of
CON SUP (CT)									Fortuna, City of
R/W	35							35	Fortuna, City of
CON		1,800						1,800	Fortuna, City of
TOTAL	225	1,800						2,025	
Proposed Total Project Cost (\$1,000s)									Notes
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	40							40	
PS&E	150							150	
R/W SUP (CT)									
CON SUP (CT)									
R/W	35							35	
CON		1,275						1,275	
TOTAL	225	1,275						1,500	

Fund No. 1:	Local Funds - City Funds (CITY)								Program Code
Existing Funding (\$1,000s)									20.10.400.105
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)	40							40	Fortuna, City of
PS&E	150							150	
R/W SUP (CT)									
CON SUP (CT)									
R/W	35							35	
CON		125						125	
TOTAL	225	125						350	
Proposed Funding (\$1,000s)									
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	40							40	
PS&E	150							150	
R/W SUP (CT)									
CON SUP (CT)									
R/W	35							35	
CON		125						125	
TOTAL	225	125						350	

Fund No. 2:	RIP - State Cash (ST-CASH)								Program Code
Existing Funding (\$1,000s)									20.30.600.620
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)									Humboldt County Association of G
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		1,150						1,150	
TOTAL		1,150						1,150	
Proposed Funding (\$1,000s)									
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		1,150						1,150	
TOTAL		1,150						1,150	

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Complete this page for amendments only

Date: 11/14/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM				2511	

SECTION 1 - All Projects

Project Background

Project originally combined two grants with City funds to improve the roadway surface, add bike lanes, and sidewalks and make ADA improvements at crossings.

Programming Change Requested

Remove sidewalk and bike lane portion that would have been completed using ATP funding

Reason for Proposed Change

ATP grant was unsuccessful

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded

Other Significant Information


SECTION 2 - For SB1 Projects Only

Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

SECTION 3 - All Projects

Approvals

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.*

Name (Print or Type)	Signature	Title	Date
Merritt Perry		City Manager	11/25/2019

Attachments

- 1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
- 2) Project Location Map