Addendum No. 2
To
HCAOG Consultant Services Contract for
Nichols Consulting Engineers, Chtd.
for the
2016 Pavement Management Program Update

This addendum is in reference to the contract dated October 6, 2016, between the Humboldt County Association of Governments and Consultant Nichols Consulting Engineers.

This addendum includes a second extension to the contract through October 31, 2017, for continuation of the Pavement Management Program (PMP) Update as outlined in HCAOG's Overall Work Program. An amended PMP Project Schedule is included as Attachment A.

May it be known that the undersigned parties do hereby agree to the following additions that are outlined in Attachment A. These additions shall be made valid as if they are included in the original stated contract.

No other terms or conditions of the above mentioned contract shall be negated or changed as a result of this addendum.

HCAOG

_____
Marcella Clem, Executive Director Date

CONSULTANT

By _____
Margot Yapp, Principal Date

Attachment A

PMP Project Schedule (Amended)

Task Description	2016				2017									
	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1. Kickoff Meeting														
2. Field Surveys														
2A. Update Inventory/Condition Surveys														
2B. QC Program														
3. Field Safety														
4. M&R History Update														
5. M&R Strategies														
6. Budgetary Analysis & Reports														
Arcata														
Blue Lake														
Eureka														
Ferndale														
Fortuna														
Humboldt County														
Rio Dell														
Trinidad														
7. Training														
8. Presentations														