

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised July 2017)

General Instructions

Amendment (Existing Project) Y/N					Date:	11/16/17		
District		EA	Project ID		PPNO	MPO ID		Alt Proj. ID
01								
County	Route/Corridor		PM Bk	PM Ahd	Project Sponsor/Lead Agency			
Hum					City of Trinidad			
					MPO		Element	
Project Manager/Contact			Phone		E-mail Address			
Dan Berman			707-677-3876		citymanager@trinidad.ca.gov			
Project Title								
Downtown Trinidad Pedestrian & Connectivity Improvements								
Location (Project Limits), Description (Scope of Work)								
Patrick's Point Drive from Main Street to Janis Court, Scenic Drive from Main Street to the Saunders Shopping Center driveway, and Trinity Street from Edwards Street to Main Street. Pedestrian and connectivity improvements to Patrick's Point Drive, Scenic Drive, and Trinity Street, including sidewalks, driveways, curb ramps, crosswalks, signage, striping and pavement repair.								
Component								
Implementing Agency								
PA&ED	City of Trinidad							
PS&E	City of Trinidad							
Right of Way	City of Trinidad							
Construction	City of Trinidad							
Legislative Districts								
Assembly:		Senate:		Congressional:				
Project Benefits								
The primary purpose of the project is to remove accessibility barriers and extend new safe and accessible pedestrian routes along portions of Patrick's Point Drive, Scenic Drive, and Trinity Street.								
Purpose and Need								
The new accessible routes will provide direct connections to the Trinidad Library/Museum, Saunders Park, Trinidad Town Hall, Trinidad Elementary School and the Trinidad Bay overlook at Edwards Street. The project will also reduce conflicts and potential safety hazards between pedestrians and vehicles by formalizing and improving access to off-street parking areas.								
Category			Outputs/Outcomes			Unit	Total	
Local streets and roads			Pedestrian/Bicycle Facilities miles constructed			Feet	1200	
ADA Improvements Yes			Bike/Ped Improvements Yes			Reversible Lane analysis No		
Includes Sustainable Communities Strategy Goals Y/N					Reduces Greenhouse Gas Emissions Y/N			
Project Milestone						Existing	Proposed	
Project Study Report Approved						12/15/17		
Begin Environmental (PA&ED) Phase							08/01/18	
Circulate Draft Environmental Document				Document Type	CE		12/01/18	
Draft Project Report							N/A	
End Environmental Phase (PA&ED Milestone)							04/01/19	
Begin Design (PS&E) Phase							08/01/19	
End Design Phase (Ready to List for Advertisement Milestone)							04/01/20	
Begin Right of Way Phase							08/01/19	
End Right of Way Phase (Right of Way Certification Milestone)							04/01/20	
Begin Construction Phase (Contract Award Milestone)							10/01/20	
End Construction Phase (Construction Contract Acceptance Milestone)							06/30/22	
Begin Closeout Phase							07/01/22	
End Closeout Phase (Closeout Report)							12/27/22	

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised July 2017)

Date: 11/16/17

Additional Information

[Empty box for Additional Information]

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised July 2017)

Date: 11/16/17

District	County	Route	EA	Project ID	PPNO	Alt Proj. ID
01	Hum					
Project Title: Downtown Trinidad Pedestrian & Connectivity Improvements						

Existing Total Project Cost (\$1,000s)									Implementing Agency
Component	Prior	18/19	19/20	20/21	21/22	22/23	23/24+	Total	
E&P (PA&ED)									City of Trinidad
PS&E									City of Trinidad
R/W SUP (CT)									City of Trinidad
CON SUP (CT)									City of Trinidad
R/W									City of Trinidad
CON									City of Trinidad
TOTAL									
Proposed Total Project Cost (\$1,000s)									Notes
E&P (PA&ED)		40						40	
PS&E			60					60	
R/W SUP (CT)									
CON SUP (CT)									
R/W			15					15	
CON				465				465	
TOTAL		40	75	465				580	

Fund No. 1:	RTIP								Program Code
Existing Funding (\$1,000s)									Funding Agency
Component	Prior	18/19	19/20	20/21	21/22	22/23	23/24+	Total	
E&P (PA&ED)									HCAOG
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL									
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)		40						40	
PS&E			60					60	
R/W SUP (CT)									
CON SUP (CT)									
R/W			15					15	
CON				435				435	
TOTAL		40	75	435				550	

Fund No. 2:	Local Committed Funds								Program Code
Existing Funding (\$1,000s)									Funding Agency
Component	Prior	18/19	19/20	20/21	21/22	22/23	23/24+	Total	
E&P (PA&ED)									City of Trinidad
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL									
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON				30				30	
TOTAL				30				30	

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised July 2017)

Complete this page for amendments only

Date: 11/16/17

District	County	Route	EA	Project ID	PPNO	Alt Proj.
01	Hum					

SECTION 1 - All Projects

Project Background

[Empty space for Project Background]

Programming Change Requested

[Empty space for Programming Change Requested]

Reason for Proposed Change

[Empty space for Reason for Proposed Change]

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded

[Empty space for explanation of delay and cost increase]

Other Significant Information

[Empty space for Other Significant Information]

SECTION 3 - All Projects

Approvals

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.*

Name (Print or Type)	Signature	Title	Date
Daniel Berman		City Manager	12/12/17

Attachments

- 1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
- 2) Project Location Map