

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

General Instructions

Amendment (Existing Project) Y/N					Date:	09/25/19	
District	EA	Project ID		PPNO	MPO ID		Alt Proj. ID / prg.
01				2509			
County	Route/Corridor	PM Bk	PM Ahd	Project Sponsor/Lead Agency			
HUM				Arcata, City of			
				MPO		Element	
				Non-MPO		LA	
Project Manager/Contact		Phone		E-mail Address			
Netra Khatri		(707)825-2173		nkhatri@cityofarcata.org			
Project Title							
Old Arcata Road Rehabilitation & Pedestrian/Bikeway Improvements							
Location (Project Limits), Description (Scope of Work)							
Old Arcata Road/Samoa Blvd from the Buttermilk road Roundabout to Jacoby Creek Road. Rehabilitation and widening /improvement including Class 2 Bike lanes, pedestrian paths, and intersection safety improvements at Jacoby Creek Road. Roundabout / channelization.							
Component	Implementing Agency						
PA&ED	Arcata, City of						
PS&E	Arcata, City of						
Right of Way	Arcata, City of						
Construction	Arcata, City of						
Legislative Districts							
Assembly:	2		Senate:	2		Congressional:	2
Project Benefits							
This project will provide separation between motor vehicles and pedestrians, provide standard bike lanes for cyclists, and calm motor vehicles.							
Purpose and Need							
The purpose of the project is to promote pedestrian, bicyclist, and motorist safety. Currently, the road experiences motorist travelling at high speeds and provides limited pedestrian/bicyclist facilities. The road condition varies throughout the project area but a large amount scored "poor" for its pavement condition index (PCI).							
Category		Outputs/Outcomes			Unit	Total	
State Highway Road Construction		Pedestrian/Bicycle facilities mile(s) constructed			Miles	0.9	
State Highway Road Construction		Intersection(s) modified			Each	4	
Local streets and roads		Local road lane-mile(s) rehabilitated			Miles	0.9	
ADA Improvements Y		Bike/Ped Improvements Y			Reversible Lane analysis		N
Inc. Sustainable Communities Strategy Goals Y				Reduces Greenhouse Gas Emissions Y			
Project Milestone					Existing	Proposed	
Project Study Report Approved							
Begin Environmental (PA&ED) Phase					01/01/2018		
Circulate Draft Environmental Document			Document Type		01/15/2018		
Draft Project Report					03/15/2018		
End Environmental Phase (PA&ED Milestone)					06/30/2018		
Begin Design (PS&E) Phase					07/01/2018		
End Design Phase (Ready to List for Advertisement Milestone)					06/30/2019		
Begin Right of Way Phase					01/01/2019		
End Right of Way Phase (Right of Way Certification Milestone)					12/01/2019		
Begin Construction Phase (Contract Award Milestone)					04/15/2020		
End Construction Phase (Construction Contract Acceptance Milestone)					10/15/2021		
Begin Closeout Phase					12/12/2021		
End Closeout Phase (Closeout Report)					12/31/2022		

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Date: 09/25/19

Additional Information

[Empty box for Additional Information]

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Date: 09/25/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM, ,	, ,			2509	
Project Title: Old Arcata Road Rehabilitation & Pedestrian/Bikeway Improvements						

Existing Total Project Cost (\$1,000s)									Implementing Agency
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	75							75	Arcata, City of
PS&E	250							250	Arcata, City of
R/W SUP (CT)									Arcata, City of
CON SUP (CT)									Arcata, City of
R/W									Arcata, City of
CON		3,949						3,949	Arcata, City of
TOTAL	325	3,949						4,274	
Proposed Total Project Cost (\$1,000s)									Notes
E&P (PA&ED)	100							100	
PS&E	250							250	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		3,774						3,774	
TOTAL	350	3,774						4,124	

Fund No. 1:	RIP - National Hwy System (NH)								Program Code
Existing Funding (\$1,000s)									20.30.600.620
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)									Humboldt County Association of G
PS&E	150							150	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		2,388						2,388	
TOTAL	150	2,388						2,538	
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)									
PS&E	150							150	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		2,388						2,388	
TOTAL	150	2,388						2,538	

Fund No. 2:	Local Funds - Local Transportation Funds - Advance Construction (LF-AC)								Program Code
Existing Funding (\$1,000s)									LOCAL FUNDS
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)	75							75	Arcata, City of
PS&E	100							100	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		225						225	
TOTAL	175	225						400	
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)	100							100	
PS&E	100							100	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		545						545	
TOTAL	200	545						745	

Fund No. 3:		Future Need - Future Funds (NO-FUND)							Program Code
		Existing Funding (\$1,000s)							FUTURE
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)									HIP
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		1,336						1,336	
TOTAL		1,336						1,336	
Proposed Funding (\$1,000s)									
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		841						841	
TOTAL		841						841	

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Complete this page for amendments only

Date: 09/25/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM				2509	

SECTION 1 - All Projects

Project Background

Programming Change Requested

Reason for Proposed Change

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded

Other Significant Information

SECTION 2 - For SB1 Projects Only

Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

SECTION 3 - All Projects


Approvals



I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.*

Name (Print or Type)	Signature	Title	Date
Netra Khatri		City Engineer	11/15/2019

Attachments

- 1) Concurrence from Implementing Agency and Transportation Planning Agency
- 2) Project Location Map



-  City Limits
-  Project Area

Paper Size 8.5" x 11" (ANSI A)
 0 0.5 1 1.5
 Miles
 Map Projection: Lambert Conformal Conic
 Horizontal Datum: North American 1983
 Grid: NAD 1983 StatePlane California I FIPS 0401 Feet



City of Arcata
 Old Arcata Road Improvements

Job Number | 11159130
 Revision | A
 Date | 22 Aug 2018

Vicinity and Project Location Map

Figure 1