

Amendment (Existing Project) Yes					Date:	11/14/19	
District	EA	Project ID	PPNO	MPO ID	Alt Proj. ID / prg.		
01			2373				
County	Route/Corridor	PM Bk	PM Ahd	Project Sponsor/Lead Agency			
HUM				Eureka, City of			
				MPO	Element		
				Non-MPO	LA		
Project Manager/Contact		Phone		E-mail Address			
Scott Ellsmore		(707)441-4181		sellsmore@ci.eureka.ca.gov			
Project Title							
Highland and Koster Rehabilitation							
Location (Project Limits), Description (Scope of Work)							
In the City of Eureka, Highland Avenue from Broadway to Utah Street and Koster Street from Del Norte to Washington Street. Asphalt overlays with striping, pavement markings, sidewalk replacements, and detectable warning mat installation.							
Component							
		Implementing Agency					
PA&ED	Eureka, City of						
PS&E	Eureka, City of						
Right of Way							
Construction	Eureka, City of						
Legislative Districts							
Assembly:	2	Senate:	2	Congressional:	2		
Project Benefits							
Preservation of existing roadway system. Sidewalk improvements increase safety and accessibility for pedestrians.							
Purpose and Need							
Weathering, aging, and loading have led to degraded asphalt and poor rideability on the streets within this project. Routine maintenance is no longer adequate to preserve or extend the pavement life and resurfacing of the streets is necessary. Request State-only funding.							
Category		Outputs/Outcomes			Unit	Total	
Local streets and roads		Local road lane-mile(s) rehabilitated			Miles	1	
ADA Improvements	Y	Bike/Ped Improvements	Y	Reversible Lane analysis	N		
Inc. Sustainable Communities Strategy Goals		Y	Reduces Greenhouse Gas Emissions		N		
Project Milestone					Existing	Proposed	
Project Study Report Approved					12/13/17		
Begin Environmental (PA&ED) Phase					07/01/2014		
Circulate Draft Environmental Document			Document Type	N/A			
Draft Project Report							
End Environmental Phase (PA&ED Milestone)					12/01/2014		
Begin Design (PS&E) Phase					07/01/2014		
End Design Phase (Ready to List for Advertisement Milestone)					02/01/2015		
Begin Right of Way Phase							
End Right of Way Phase (Right of Way Certification Milestone)							
Begin Construction Phase (Contract Award Milestone)					10/01/2019	07/01/20	
End Construction Phase (Construction Contract Acceptance Milestone)					11/01/2019	10/31/21	
Begin Closeout Phase					12/01/2019	11/01/21	
End Closeout Phase (Closeout Report)					01/01/2020	12/01/21	

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Date: 11/14/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM, ,	, ,			2373	
Project Title: Highland and Koster Rehabilitation						

Existing Total Project Cost (\$1,000s)									Implementing Agency
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	
E&P (PA&ED)	1							1	Eureka, City of
PS&E	15							15	Eureka, City of
R/W SUP (CT)									Eureka, City of
CON SUP (CT)									
R/W									
CON		650						650	Eureka, City of
TOTAL	16	650						666	
Proposed Total Project Cost (\$1,000s)									Notes
E&P (PA&ED)	1							1	
PS&E	15							15	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		650						650	
TOTAL	16	650						666	

Fund No. 1:	RIP - State Cash (ST-CASH)								Program Code
Existing Funding (\$1,000s)									20.30.600.620
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)									Humboldt County Association of G
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		650						650	
TOTAL		650						650	
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)									
PS&E									
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON		650						650	
TOTAL		650						650	

Fund No. 2:	Local Funds - Local Transportation Funds (LTF)								Program Code
Existing Funding (\$1,000s)									20.10.400.100
Component	Prior	20-21	21-22	22-23	23-24	24-25	25-26+	Total	Funding Agency
E&P (PA&ED)	1							1	Eureka, City of
PS&E	15							15	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL	16							16	
Proposed Funding (\$1,000s)									Notes
E&P (PA&ED)	1							1	
PS&E	15							15	
R/W SUP (CT)									
CON SUP (CT)									
R/W									
CON									
TOTAL	16							16	

PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised Mar, 1 2018 v7.08)

Complete this page for amendments only

Date: 11/14/19

District	County	Route	EA	Project ID	PPNO	Alt. ID
01	HUM				2373	

SECTION 1 - All Projects

Project Background

Programming Change Requested
NA

Reason for Proposed Change
NA

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related to the delay, and 3) how cost increase will be funded


Other Significant Information
NA

SECTION 2 - For SB1 Projects Only
Project Amendment Request (Please follow the individual SB1 program guidelines for specific criteria)

SECTION 3 - All Projects

Approvals

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing of this amendment request.*

Name (Print or Type)	Signature	Title	Date
Scott Ellsmore		Traffic Project Manager	11/20/2019

- Attachments**
- 1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency
 - 2) Project Location Map