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I. Introduction: 

1. Purpose and Authority.  These guidelines describe the policy, standards, criteria and 
procedures for the development, adoption and management of the state transportation 
improvement program (STIP).  They were developed and adopted in cooperation with 
Caltrans, regional transportation planning agencies, county transportation commissions and 
local agencies in accordance with Government Code Section 14530.1.  The guidelines were 
developed and adopted with the following basic objectives: 

• Develop and manage the STIP as a resource management document. 
• Facilitate transportation decision making by those who are closest to the 

transportation problems. 
• Recognize that although Caltrans is owner-operator of the State highway system, the 

regional agencies have the lead responsibility for resolving urban congestion 
problems, including those on state highways. 

• Provide incentives for regional accountability for the timely use of funds. 
• Facilitate the California Transportation Commission, and Caltrans role as guardian 

of State capital dollars, with responsibility for determining how best to manage those 
dollars in a wise and cost-effective manner. 

• Facilitate cooperative programming and funding ventures between regions and 
between Caltrans and regions. 

• Recognize Make progress towards regional and statewide goals and objectives in the 
improvements of the state’s multi-modal transportation system. 

• Emphasize partnerships between Caltrans and regional agencies in making 
investment decisions addressing the most critical corridor needs, regardless of mode 
choice or system condition. 

• Mitigate negative environmental and community impacts. 

The Commission intends to carry out these objectives through its guidelines, stressing 
accountability, flexibility, and simplicity. 

2. Biennial Fund Estimate.  By July 15 of each odd numbered year Caltrans shall submit to the 
Commission a proposed fund estimate for the following five-year STIP period.  The 
Commission shall adopt the fund estimate by August 15 of that same year.  The assumptions 
on which the fund estimate is based shall be determined by the Commission in consultation 
with Caltrans, regional agencies and county transportation commissions. 

3. STIP Adoption.  Not later than April 1 of each even numbered year the Commission shall 
adopt a five-year STIP and submit it to the legislature and to the Governor.  The STIP shall 
be a statement of the Commission’s intent for allocation and expenditure of funds for the 
following five years as well as a resource management document to assist in the planning 
and utilization of transportation resources in a cost-effective manner.  The STIP shall be 
developed consistent with the fund estimate and the total amount programmed in each fiscal 
year of the STIP shall not exceed the amount specified in the fund estimate.  The adopted 
STIP shall remain in effect until a new STIP is adopted for the next two year STIP cycle. 
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4. Amendments to STIP Guidelines.  The Commission may amend the adopted STIP guidelines 
after first giving notice of the proposed amendment and conducting at least one public 
hearing.  The guidelines may not be amended or modified during the period between thirty 
days following the adoption of the fund estimate and the adoption of the STIP. 

5. Federal TIPs and Federal STIP.  These guidelines apply only to the transportation 
programming requirements specified in state statutes.  They do not apply to transportation 
programming requirements specified in federal statutes.  Generally, all projects receiving 
federal transportation funds must be programmed in a federal TIP (for projects in urbanized 
regions) and also in a federal STIP.  Metropolitan Planning Organizations are responsible for 
developing and adopting federal TIPs and Caltrans is responsible for preparing the federal 
STIP.  The requirements for federal TIPs and the federal STIP are specified in federal statutes 
(Title 23 USC) and federal regulations (23 CFR part 450). 

II. STIP Contents: 

6. General.  The STIP is a biennial document adopted no later than April 1 of each even 
numbered year.  Each STIP will cover a five year period and add two new years of 
programming capacity. Each new STIP will include projects carried forward from the 
previous STIP plus new projects and reserves from among those proposed by regional 
agencies in their regional transportation improvement programs (RTIPs) and by Caltrans in 
its interregional transportation improvement program (ITIP).  State highway project costs in 
the STIP will include all Caltrans project support costs and all project listings will specify 
costs for each of the following four components:  (1) completion of all permits and 
environmental studies; (2) preparation of plans, specifications, and estimates; (3) right-of-
way acquisition; and (4) construction and construction management and engineering, 
including surveys and inspection.  (See Sections 47 and 50 of these guidelines for guidance 
on the display of project components and their costs.) 

7. County and Interregional Shares.  The STIP consists of two broad programs, the regional 
program funded from 75% of new STIP funding and the interregional program funded from 
25% of new STIP funding.  The 75% regional program is further subdivided by formula into 
county shares.  County shares are available solely for projects nominated by regions in their 
RTIPs.  The Caltrans ITIP will nominate only projects for the interregional program.  Under 
restricted circumstances, an RTIP may also recommend a project for funding from the 
interregional share (see Section 32 of these guidelines). 

The 1998 STIP period constituted a single county share period ending 2003-04; later county 
share periods are discrete 4-year periods, ending 2015-16, 2019-20, etc.  Both surpluses and 
deficits of county shares and interregional shares carry forward from one period to the next.  
The Commission will program each new project, including Caltrans support costs, either 
from a county share or from the interregional share.  (See Sections 53-59 of these guidelines 
for the method of counting cost changes after initial programming.) 

8. Joint Funding from Regional and Interregional Shares.  If Caltrans and a regional agency 
agree, they may recommend that a new project or a project cost increase be jointly funded 
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from county and interregional shares.  In that case, the region will nominate the county share 
in the RTIP and Caltrans will nominate the interregional share in the ITIP. 

9. Prior Year Projects.  The STIP shall include projects from the prior STIP that are expected 
to be advertised prior to July 1 of the year of adoption, but for which the Commission has 
not yet allocated funds. 

10. 1996 STIP Projects.  All 1996 STIP project costs will be funded off the top prior to the 
division of new funds between the regional and interregional programs.  This grandfathered 
funding will include Caltrans support costs, and the project cost display for 1996 STIP 
projects will conform to the same standards used for new STIP projects.  Any cost changes 
to construction or right-of-way capital costs for 1996 STIP projects will be drawn from or 
credited to county and interregional shares the same as if they were cost changes to new STIP 
projects.  Caltrans support costs for 1996 STIP projects will be drawn from county and 
interregional shares only to the extent that they are attributable to a change in project scope 
since the 1996 STIP.  Except where there is a proposal for jointly funding a cost increase 
from county and interregional shares, cost changes that Caltrans requests for projects 
originally programmed under the former intercity rail, interregional road system, or retrofit 
soundwall programs or for NAFTA projects programmed in the 1996 STIP will be drawn 
from or credited to the new interregional share.  All other cost changes will be drawn from 
or credited to the appropriate regional share. Caltrans, in the ITIP, shall report on the budgets 
for all ongoing grandfathered 1996 STIP projects. This reporting shall include a comparison 
of actual expenditures compared to project budgets as reported in the 2010 ITIP.  

11. Multi-Modal Corridor.  A corridor is defined as a largely linear geographic band defined by 
existing and forecasted travel patterns involving both people and goods.  The corridor serves 
a particular travel market or markets affected by similar transportation needs and mobility 
issues.  It includes various modes that provide similar or complementary transportation 
functions, including cross-mode connections. 

12. Transportation Management System Improvements.  The Commission supports 
implementation and application of transportation management systems (TMS) improvements 
to address highway congestion and to manage transportation systems.  Under current statutes 
Caltrans is owner operator of the state highway system and is responsible for overall 
management of the state highway system.  The regional transportation agencies are 
responsible for planning and programming transportation strategies, facilities and 
improvements which address regional transportation issues and system wide congestion.  The 
Commission encourages the regions and Caltrans to work cooperatively together to plan, 
program, implement, operate and manage transportation facilities as an integrated system 
with the objective of maximizing available transportation resources and overall 
transportation system performance. 

Considering this objective and the respective responsibilities of Caltrans and the regional 
agencies, it is the Commission’s policy that TMS improvements for state highways may be 
programmed in the State Highway Operations and Protection Program (SHOPP) by Caltrans 
in consultation with regional agencies if such improvements are part of a region’s adopted 
strategy for addressing system wide congestion.  The regions are encouraged to program 
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TMS improvements in their RTIP for STIP programming if timely programming through the 
SHOPP is not possible because of funding limitations in the SHOPP.  TMS improvements 
include the following types of projects: 
• Transportation Management Centers (TMCs) including necessary computer software and 

hardware. 
• TMC interconnect projects which allow a TMC to substitute for another TMC during an 

emergency. 
• TMC field elements such as, but not limited to, traffic sensors, message signs, cameras 

and ramp meters, which upgrade the existing facilities and are necessary to facilitate the 
operation of the TMC. 

The application of TMS improvements should be coordinated with other operational 
improvements such as freeway ramp/local street access modifications and auxiliary lanes in 
order to maximize the TMS benefits.  Prior to programming a new highway facility for 
construction, reconstruction or rehabilitation in the STIP or in the SHOPP, regions and 
Caltrans should fully consider transportation systems management plans and needs and 
include any necessary TMC field elements to support operation of existing or planned TMCs. 

13A. Capacity Increasing Highway Operational Improvements.  State highway operational 
improvements which expand the design capacity of the system such as those listed below are 
not eligible for the SHOPP.  To the extent such projects address regional issues, the regional 
agency is responsible for nominating them for STIP programming through the RTIP process.  
To the extent such projects address interregional issues, Caltrans is responsible for 
nominating them for STIP programming through the ITIP process. 
1. High Occupancy Vehicle (HOV) lanes and HOV interchanges. 
2. Interchange design modifications and upgrades to accommodate traffic volumes that are 

significantly larger than the existing facility was designed for. 
3. Truck or slow vehicle lanes on freeways of six or more mixed flow lanes. 
 

13B. Non-Capacity Increasing Highway Operational Improvements.  State highway operational 
improvements which do not expand the design capacity of the system and which are intended 
to address spot congestion and are not directly related to TMCs or TMC field elements are 
eligible for the SHOPP.  Regions may nominate these types of projects for STIP 
programming through the RTIP process if timely implementation through the SHOPP is not 
possible.  Examples of such projects include: 
1. Auxiliary lanes for merging or weaving between adjacent interchanges. 
2. Intersection modifications including traffic signals. 
3. Slow vehicle lanes on conventional highways and four lane freeways. 
4. Curve and vertical alignment corrections. 
5. Two-way left turn lanes. 
6. Channelization. 
7. Turnouts. 
8. Chain control and truck brake inspection sites. 
9. Shoulder widening. 
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III. STIP Requirements for All Projects: 

14. Project Study Reports.  A new project may not be included in either an RTIP or the ITIP 
without a complete project study report (PSR) or, for a project that is not on a State highway, 
a PSR equivalent.  This requirement applies to the programming of project development 
components as well as to right-of-way and construction.  This requirement does not apply to 
the programming of project planning, programming, and monitoring funds.  A PSR is a report 
that meets the standards of the Commission’s PSR guidelines. For a Traffic Congestion 
Relief Program (TCRP) project, a TCRP project application is a PSR for the phases of work 
included in the application.  For a transit project, the Commission’s Uniform Transit 
Application is a PSR equivalent.  A project study report equivalent will, at a minimum, be 
adequate to define and justify the project scope, cost and schedule to the satisfaction of the 
regional agency.  Though a PSR or equivalent may focus on the project components proposed 
for programming, it must provide at least a preliminary estimate of costs for all components.  
The PSR, PSR equivalent, or Project Report must be submitted with the RTIP or ITIP, or a 
link may be provided to view the document electronically.   

15. Programming Project Components Sequentially.  Project components may be programmed 
sequentially.  That is, a project may be programmed for environmental work only without 
being programmed for plans, specifications, and estimates (design).  A project may be 
programmed for design without being programmed for right-of-way or construction.  A 
project may be programmed for right-of-way without being programmed for construction.  
The Commission recognizes a particular benefit in programming projects for environmental 
work only, since project costs and particularly project scheduling often cannot be determined 
with meaningful accuracy until environmental studies have been completed.  The premature 
programming of post-environmental components can needlessly tie up STIP programming 
resources while other transportation needs go unmet. 

The Commission will program a project component only if it finds that the component itself 
is fully funded, either from STIP funds or from other committed funds.  The Commission 
will regard non-STIP funds as committed when the agency with discretionary authority over 
the funds has made its commitment to the project by ordinance or resolution.  For Federal 
formula funds, including RSTP, CMAQ, and Federal formula transit funds, the commitment 
may be by Federal TIP adoption.   

For projects where the agency is seeking federal discretionary funds such as New Starts or 
Small Starts for construction, the commitment may take the form of federal acceptance into 
Accelerated Project Delivery and Development (in the case of Small Starts) with the 
expectation of federal approval of an Expedited Grant Agreement, or federal approval of a 
project to enter Engineering (in the case of New Starts) with the expectation of federal 
approval of a Full Funding Grant Agreement, as long as all funding, excluding STIP funding, 
is committed to the project.  A project that is programmed prior to receiving federal approval 
for construction must receive the federal approval for construction prior to construction 
allocation and no later than the end of the first full federal fiscal year after adoption of the 
STIP or STIP amendment, or the project will be deleted from the STIP. 
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When proposing to program only preconstruction components for a project, Caltrans or the 
regional agency should demonstrate the means by which it intends to fund the construction 
of a useable segment, consistent with the regional transportation plan or the Caltrans 
interregional transportation strategic plan. 

All regional agencies with rail transit projects shall submit full funding plans describing each 
overall project and/or useable project segment.  Each plan shall list Federal, State, and local 
funding categories by fiscal year over the time-frame that funding is sought, including 
funding for initial operating costs.  Moreover, should the project schedule exceed the funding 
horizon, then the amount needed beyond what is currently requested shall be indicated.  This 
information may be incorporated in the project fact sheets (see Section 45 of these 
guidelines). 

16. Completion of Environmental Process.  The Commission may program funding for project 
right-of-way or construction only if it finds that the sponsoring agency will complete the 
environmental process and can proceed with right-of-way acquisition or construction within 
the five-year period of the STIP.  In compliance with Section 21102 and 21150 of the Public 
Resources Code, the Commission may not allocate funds to state or local agencies for 
design, right-of-way, or construction prior to documentation of environmental clearance 
under the California Environmental Quality Act. As a matter of policy, the Commission will 
not allocate funds for design, right-of-way, or construction of a federally funded project prior 
to documentation of environmental clearance under the National Environmental Policy Act. 
Exceptions to this policy may be made in instances where federal law allows for the 
acquisition of right-of-way prior to completion of National Environmental Policy Act review. 

17. Caltrans/Regional Consultations.  Caltrans and regional agencies shall consult with each 
other in the development of the ITIP and the RTIPs.  As a part of this consultation, Caltrans 
will advise regional agencies, as far in advance as is practicable, of projects that may be or 
are likely to be included, in the ITIP, including the potential for joint funding from county 
and interregional shares, and will seek the advice of the regional agencies regarding these 
projects.  Caltrans will also advise the appropriate regional agencies, as far in advance 
as is practicable, of any schedule and cost changes for Caltrans implemented projects 
funded from regional shares in the STIP.  The consultation should allow regional agencies 
to consider and to advise Caltrans regarding the potential impact of the ITIP on the 
programming of projects in the RTIP.  The Commission encourages Caltrans to assist the 
regional agencies that are responsible for preparing a Federal TIP by identifying projects that 
may be included in the ITIP, recognizing that Federal regulations generally require that a 
project in a county with an urbanized area be included in the Federal TIP in order to qualify 
for Federal funding. 

 As part of this consultation, each regional agency should seek and consider the advice of 
Caltrans regarding potential regional program funding for State highway and intercity rail 
projects and should advise Caltrans, as far in advance as is practicable, of staff 
recommendations or other indications of projects that may be or are likely to be included in 
the RTIP.  The consultation should allow Caltrans to consider and advise the regional agency 
regarding the potential impact of the RTIP on the programming of projects in the ITIP.  
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Where the regional agency prepares a Federal TIP, the consultation should provide for the 
timely inclusion of State highway projects in the Federal TIP. 

 Nothing in this section is meant to require that Caltrans or a regional agency make final 
commitments regarding the inclusion of particular projects in the ITIP or RTIP in advance 
of the December 15 deadline for submission. 

18. Minor Projects.  There is no minimum size for a STIP project.  The minor reserve in the 
Caltrans State Highway Operation and Protection Program (SHOPP) is for SHOPP projects 
only.  The Commission will not allocate funds from the SHOPP minor program for capacity-
increasing projects, including bicycle and pedestrian facilities, soundwalls, and 
enhancements and mitigation for STIP projects. 

19. Criteria for Measuring Performance and Cost-Effectiveness.  Regions and Caltrans are 
responsible for developing goals, objectives and priorities that include consideration of the 
overall performance of the transportation system consistent with federal and state planning 
requirements.  These goals and objectives are incorporated in the region’s regional 
transportation plan (RTP) and are also reflected in the region’s RTIP, and similarly in 
Caltrans’ interregional transportation strategic plan (ITSP) and ITIP.  In order to maximize 
the state’s investments in transportation infrastructure, it is the Commission’s policy that 
each RTIP and the ITIP will be evaluated for performance and cost-effectiveness at the 
regional level and, where applicable, at the project level.   

The Commission will evaluate each RTIP and the ITIP based on the following: 

A. A performance evaluation at the regional level and how each RTIP furthers the goals 
of the region’s RTP, and if applicable, its Sustainable Communities Strategies (SCS), 
and for Caltrans, how the ITIP furthers the goals of the ITSP. 

B. An evaluation of the cost-effectiveness of the RTIP at the regional level or ITIP at the 
statewide level. 

C. Project specific data on proposed changes to the built environment.   

D. For projects with total cost of $50 million or greater, or STIP programming for right-
of-way and/or construction of $15 million or more, a project specific benefit evaluation 
will be performed to estimate its benefit to the regional system from changes to the 
built environment.  Consistent with Executive Order B-30-15, the project specific 
benefit evaluation must include a full life-cycle cost evaluation and take climate change 
impacts into account. 

The Commission will consider the evaluations submitted by regions when making decisions 
on RTIPs as described in Section 60 of these guidelines.  The Commission will consider the 
evaluations submitted by Caltrans when making decisions on the ITIP as described in Section 
62 of these guidelines. 
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The Commission expects that these evaluations will be on a life-cycle basis (full cost through 
the life of the project, including maintenance and operation). 

A. Regional level performance evaluation. 

Caltrans and each region that is a Metropolitan Planning Organization (MPO) or within an 
MPO shall include an evaluation of overall (RTP or CTP/ITSP level) performance using, as 
a baseline, the regions’ or state’s existing monitored data.  To the extent relevant data and 
tools are available, the below listed performance measures may be reported: 

• Vehicle Miles Traveled (VMT) per capita. 
• Percent of congested VMT (at or below 35 mph). 
• Commute mode share (travel to work or school). 
• Percent of distressed state highway lane-miles. 
• Pavement Condition Index (local streets and roads). 
• Percent of highway bridge lane-miles in need of replacement or rehabilitation 

(sufficiency rating of 80 or below). 
• Percent of transit assets that have surpassed the FTA useful life period. 
• Highway Buffer Index (the extra time cushion that most travelers add to their average 

travel time when planning trips to ensure on-time arrival). 
• Fatalities and serious injuries per capita. 
• Fatalities and serious injuries per VMT. 
• Percent of housing and jobs within 0.5 miles of transit stops with frequent transit 

service. 
• Mean commute travel time (to work or school). 
• Change in acres of agricultural land. 
• CO2 emissions reduction per capita. 
• Reliability, a Accessibility and on-time performance for rail and transit. 
• Farebox recovery ratio. 

Regions outside an MPO shall include any of the above measures that the region currently 
monitors.  A region outside a MPO (or a small MPO) may request, and Caltrans shall provide, 
data on these measures relative to the state transportation system in that region. 

As an alternative, a region outside an MPO (or a small MPO) may use the Performance 
Monitoring Indicators identified in the Rural Counties Task Force’s Rural and Small Urban 
Transportation Planning study dated June 3, 2015.  These include:  

• Total Accident Cost,  
• Total Transit Operating Cost per Revenue Mile,  
• Total Distressed Lane Miles, and  
• Land Use Efficiency (total developed land in acres per population).   

The evaluation of overall performance shall include a qualitative or quantitative assessment 
of how effective the RTIP or the ITIP is in addressing or achieving the goals, objectives and 
standards which correspond to the relevant horizon years within the region’s RTP or Caltrans 
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ITSP that covers the 5-year STIP period.  Caltrans’ evaluation of the ITIP shall also address 
ITIP consistency with the RTPs. 

In addition, each region with an adopted sustainable com                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
munities strategy (SCS) shall include a discussion of how the RTIP relates to its SCS.  This 
will include a quantitative or qualitative assessment of how the RTIP will facilitate 
implementation of the SCS and also identify any challenges the region is facing in 
implementing its SCS.  In a region served by a multi-county transportation planning 
organization, the report shall address the portion of the SCS relevant to that region.  As part 
of this discussion, each region shall identify any proposed or current STIP projects that are 
exempt from SB 375. 

B. Evaluation of the cost-effectiveness of the RTIP or ITIP. 

Regions shall, if appropriate and to the extent necessary data and tools are available, use the 
performance measures outlined above to evaluate cost-effectiveness of projects proposed in 
the STIP on a regional level.  Caltrans shall do so at the statewide level. 

C. Project-level evaluations outputs. 

For each new project proposed, the region or Caltrans shall provide data on the proposed 
changes to the built environment, including but not limited to the items listed below.  Such 
data shall be included in the PPR. 

For state highway projects: 
• New general purpose lane-miles. 
• New HOV/HOT lane-miles. 
• Lane-miles rehabilitated. 
• New or upgrade bicycle/pedestrian lane/sidewalk miles. 
• Operation improvements. 
• New or reconstructed interchanges. 
• New or reconstructed bridges. 

For intercity rail and rail/transit projects: 
• Additional transit miles or vehicles. 
• Miles of new track. 
• Rail crossing improvements. 
• Station improvements. 

For local street and road projects: 
• New lane-miles. 
• Lane-miles rehabilitated. 
• New or upgrade bicycle/pedestrian lane/sidewalk miles. 
• Operation improvements. 
• New or reconstructed bridges. 
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D. A project level benefit evaluation shall be submitted for projects for which construction 
is proposed, if: 
• The total amount of existing and proposed STIP for right-of-way and/or construction 

of the project is $15 million or greater, or 
• The total project cost is $50 million or greater. 

The project level benefit evaluation shall address the specific benefits of the proposed project 
using as many of the following measures as are relevant: 

• Change in Vehicle Miles Traveled (VMT) per capita. 
• Change in percent of congested VMT (at or below 35 mph). 
• Change in commute mode share (travel to work or school). 
• Change in percent of distressed state highway lane-miles. 
• Change in Pavement Condition Index (local streets and roads). 
• Change in percent of highway bridge lane-miles in need of replacement or 

rehabilitation (Sufficiency Rating of 80 or below). 
• Change in percent of transit assets that have surpassed the FTA useful life period. 
• Change in highway Buffer Index (the extra time cushion that most travelers add to 

their average travel time when planning trips to ensure on-time arrival). 
• Change in fatalities and serious injuries per capita. 
• Change in fatalities and serious injuries per VMT. 
• Change in percent of housing and jobs within 0.5 miles of transit stops with frequent 

transit service. 
• Change in mean commute travel time (to work or school). 
• Change in acres of agricultural land. 
• Change in CO2 emissions reduction per capita. 
• Changes in reliability, accessibility and on-time performance. 
• Change in farebox recovery ratio. 

The project level benefit evaluation shall include a Caltrans generated benefit/cost estimate, 
including life-cycle costs for projects proposed in the ITIP.  For the RTIP, the regions may 
choose between the Caltrans estimate and their own estimate (explain why the Caltrans 
estimate was not used).  The project level evaluation must explain how the project is 
consistent with Executive Order B-30-15.  The evaluation shall be conducted by each region 
and by Caltrans before the RTIPs and the ITIP are submitted to the Commission for 
incorporation into the STIP.   

IV. Regional Improvement Program: 

20. Submittal of RTIPs.  After consulting with Caltrans, each regional agency shall adopt and 
submit its RTIP to the Commission and to Caltrans no later than December 15 of each odd-
numbered year.  The RTIP will include and separately identify: 

(a) Programming proposals from the county share(s), consistent with the STIP fund 
estimate and Section 23 of these guidelines.  These proposals may include new 
projects and changes to existing STIP projects. 
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(b) Programming proposals from the county Advance Project Development Element 
(APDE) share, which is treated as an advance of future share (see Sections 37-42). 

(c) Any request to advance a future county share for a larger project (permitted only in 
regions under 1 million population). 

(d) Any project recommendations for the interregional share. 
(e) A discussion of the proposed project’s impact on other projects planned or underway 

within the corridor; 
(f) Information on STIP projects (in the RTIP) completed since the last RTIP submittal 

(see section 68). 

After approval by the regional agency Board, each RTIP will be made available 
electronically by the regional agency on its website, with the link provided to the 
Commission. 

Each RTIP shall be based on the regional transportation plan that has been developed and 
updated pursuant to Government Code Section 65080, and a region wide assessment of 
transportation needs and deficiencies.  Programming in the RTIP should not be based on a 
formula distribution of county share among agencies or geographic areas. 

Caltrans may nominate or recommend State highway improvement projects for inclusion in 
the RTIP for programming from the county share.  Caltrans should also identify any 
additional State highway and intercity rail improvement needs within the region that could 
reasonably expect to be programmed within the 3 years beyond the end of the current STIP 
period using revenue assumptions similar to those adopted for the fund estimate.  These 
programming recommendations and this identification of State highway and intercity rail 
improvement needs should be provided to the regional agency at least 90 days prior to the 
due date for submittal of the RTIP or, if a later due date for project nominations is set by the 
regional agency, prior to that date.  The regional agency has sole authority for deciding 
whether to accept Caltrans’ STIP recommendations for programming in the RTIP.  Caltrans 
shall provide a copy or list of its RTIP recommendations and identification of additional State 
highway and intercity rail needs for each region to the Commission. Each region shall, in its 
RTIP, include a comparison of the projects in its RTIP and the State highway and intercity 
rail improvement needs identified by Caltrans, including a discussion of significant 
differences. 

When Caltrans makes its RTIP recommendation and identification of State highway and 
intercity rail improvement needs, it should also share with the regional agency its plans for 
SHOPP projects that may be relevant to the region’s consideration of RTIP projects.  This is 
apart from the statutory requirement to make a draft of the SHOPP available for review and 
comment. 

21. Project Planning, Programming, and Monitoring.  The RTIP may propose to program up to 
5 percent of the county share for project planning, programming and monitoring (PPM) by 
the transportation planning agency or, within the Southern California Association of 
Governments (SCAG) area, by a county transportation commission.  If the RTIP proposes 
programming funds for both SCAG and a county transportation commission, the total will 
not exceed 5 percent of the county share.  
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 Funds programmed for this purpose should be spread across the years of the STIP.  When 
allocated by the Commission, the funds will be available to cover costs of: 

• Regional transportation planning, including the development and preparation of the 
regional transportation plan. 

• Project planning, including the development of project study reports or major 
investment studies, conducted by regional agencies or by local agencies in 
cooperation with regional agencies. 

• Program development, including the preparation of RTIPs and studies supporting 
them. 

• Monitoring the implementation of STIP projects, including project delivery, timely 
use of funds, and compliance with State law and the Commission’s guidelines. 

Caltrans expenses for these purposes are included in the Department’s annual budget and 
will not be funded through the STIP except when Caltrans is reimbursed for project study 
reports by a region using funds allocated to that region for PPM. 

22. Bicycle and Pedestrian Projects in the RTIP.  Bicycle and pedestrian projects may be 
programmed by a region in its RTIP as these projects are eligible for either State Highway 
Account or Federal funds. 

23. County Shares, Advances, and Reserves.  The fund estimate will identify, for each county, 
(1) the county share for the share period that ends during the current STIP period, (2) the 
county’s proportionate share for the portion of the new four-year period that falls within the 
current STIP period, and (3) the balance of the estimated share for the four-year period that 
extends beyond the current STIP period.  For the 2018 STIP fund estimate, for example, this 
means (1) the available share for the period ending 2019-20, (2) the county’s proportionate 
share for the period ending 2022-23, and (3) an estimated proportionate share for the period 
ending in 2023-24. 

Any region may, in its RTIP, propose projects or project components during the STIP period 
from all of these shares, including the share for the period that extends beyond the STIP 
period.  Unless the Commission rejects an RTIP, as described in Section 60, the Commission 
will include in the STIP, at a minimum, all RTIP projects carried forward from the prior STIP 
and all new RTIP programming proposed within the level of the county share for the share 
period that ends during the current STIP (i.e., for the 2018 STIP, the share for the period 
ending 2019-20).  Beyond that, as described in Section 61, the Commission may include in 
the STIP either more or less than each region’s proportionate share for the new share period.  
Overall, the Commission may not program more than the available statewide capacity for the 
STIP period.   The RTIP shall identify those projects or project components that it proposes 
to program within the STIP period from the share for each four-year share period. 

As authorized by Streets and Highways Code Section 188.8(j), a region for a county with a 
population of less than 1 million may also, in its RTIP, ask the Commission to advance an 
amount beyond its county share for a larger project.  The requested advance may not exceed 
200 percent of the county share for the four-year share period that extends beyond the current 
STIP period, as identified in the Fund Estimate.  The RTIP will separately identify the project 



California Transportation Commission   
STIP Guidelines  July 21, 2017 
 

 

 Page 13  
  

or project components it proposes to program with the advance, following the same display 
format used for other RTIP projects.  

 Any region may, in its RTIP, ask to leave all or part of its county share unprogrammed, thus 
reserving that amount to build up a larger share for a higher cost project or otherwise to 
program projects in the county at a later time.  The Commission may use funds freed up by 
these reserves to advance county shares in other counties.  The Commission, with the consent 
of Caltrans, may also consider advancing county shares by reserving a portion of the 
interregional share until the next county share period. 

24. Federal Match.  A region may, in its RTIP, propose to program State funds to match federal 
funds committed to a project. Such projects must meet the eligibility restrictions of the 
available state funds. For example, a transit project may not use State Highway Account 
funds as a match to federal funds unless the project is eligible under Article XIX of the 
California Constitution. The match for rail rolling stock and buses purchases can only be 
programmed in the STIP if PTA capacity is available or if the project is eligible for Toll 
Credits.  

25. Regional Improvement Program Project Eligibility.  Except for project planning, 
programming, and monitoring, all STIP projects will be capital projects (including project 
development costs) needed to improve transportation in the region.  These projects generally 
may include, but are not limited to, improving State highways, local roads, public transit 
(including buses), intercity rail, pedestrian and bicycle facilities, grade separations, 
transportation system management, transportation demand management, soundwalls, 
intermodal facilities, and safety.  Non-capital costs for transportation system management or 
transportation demand management may be included where the regional agency finds the 
project to be a cost-effective substitute for capital expenditures.  Other non-capital projects 
(e.g. road and transit maintenance) are not eligible. 

In addition to meeting general program standards, all STIP projects must meet eligibility 
requirements specific to the STIP’s funding sources, the State Highway Account (SHA), 
which includes both State revenues and Federal revenues, and the Public Transportation 
Account (PTA).  Unless the fund estimate specifies otherwise, a region may propose, in its 
RTIP, projects to be funded from any of these funding sources, or a combination of them.  
The Commission will provide and calculate STIP county shares without regard to the 
individual STIP funding sources. 

Except for project planning, programming and monitoring, regional program RTIP 
nominations will be consistent with the following statutory sequence of priorities for 
programming from the State Highway Account: 

• Safety improvements on transportation facilities other than State highways where 
physical changes, other than adding new capacity, would reduce fatalities and the 
number and severity of injuries. (Safety projects on State highways are programmed 
in the SHOPP, however regions may program safety improvements in their RTIP for 
STIP programming if timely programming through the SHOPP is not possible 
because of funding limitations in the SHOPP.)  
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• Transportation capital improvements that expand capacity or reduce congestion, or 
do both. These improvements may include the reconstruction of local roads and 
transit facilities and non-capital expenditures for transportation systems management 
and transportation demand management projects that are a cost effective substitute 
for capital expenditures. 

• Environmental enhancement and mitigation, including soundwall projects.  
Article XIX of the California Constitution permits the use of State revenues in the SHA only 
for State highways, local roads, and fixed guideway facilities.  

Article XIX of the California Constitution restricts transit and rail projects that can be 
funded with nearly all SHA revenues to the “research, planning, construction, and 
improvement of exclusive public mass transit guideways (and their related fixed facilities), 
including the mitigation of their environmental effects, the payment for property taken or 
damaged for such purposes, the administrative costs necessarily incurred in the foregoing 
purposes, and the maintenance of the structures and the immediate right-of-way for the 
public mass transit guideways, but excluding the maintenance and operating costs for mass 
transit power systems and mass transit passenger facilities, vehicles, equipment, and 
services.”  

Additionally, SHA revenues may not be expended for these purposes “unless such use is 
approved by a majority of the votes cast on the proposition authorizing such use of such 
revenues in an election held throughout the county or counties, or a specified area of a 
county or counties, within which the revenues are to be expended.” 

This means, for example, that rail rolling stock and buses may be funded only from the 
Federal revenues in the STIP. For such projects, the non-Federal match (generally a 
minimum of 11½%) can only be programmed in the STIP if PTA capacity is available. If 
no PTA capacity is available, the match will have to be provided from a non-STIP source.  

It is the continuing intent of the Commission that rehabilitation projects, excluding 
maintenance, on the local streets and roads system remain eligible for funding in the STIP. 
Proposed projects on local highways functionally classified as local or as rural minor 
collector (non federal-aid eligible) are also eligible for STIP funding. However, 
programming of projects on non federal-aid eligible routes shall be limited to availability of 
state only funding as determined by the Commission. 

Pursuant to Streets and Highways Code Section 100.15, any new capacity increasing 
project or a major street or highway lane realignment project proposed in an RTIP and 
ITIP shall demonstrate that reversible lanes were considered for the project.  The lead 
agency shall demonstrate that reversible lanes were considered when submitting the 
project’s environmental documents for consideration of future funding. 

26. Federalizing Transit Projects. In accordance with Federal statutes and regulations, federal 
highway funds programmed for transit projects must be transferred from the Federal 
Highway Administration to the Federal Transit Administration (FTA) for administration 
when the project or project component is ready to be implemented. In order to facilitate the 
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transfer and timely use of funds, the Commission encourages the implementing agency or 
fund applicant to submit grant applications to FTA requesting a grant number and tentative 
approval of project eligibility prior to requesting Commission allocation of funds.  

Transit related projects such as parking structures and multi-modal stations should also be 
transferred to FTA for administration. However, on an exception basis, FHWA will 
administer the funds and a grant application and fund transfer will not be necessary. Proposed 
exceptions should be discussed and agreed to with Caltrans and FHWA prior to programming 
the project in the STIP and documented in the PSR equivalent and project fact sheet. 

27. Increased STIP Funding Participation.  An RTIP may propose, from the county share, to 
increase a project’s STIP funding to replace local funding already committed, provided that 
the local funding has not been and will not be expended or encumbered under contract prior 
to the Commission’s allocation of STIP funds.  The proposal will include the revised basis 
for cost sharing, as specified in Section 49 of these guidelines. 

In those instances when any regional agency seeks additional STIP funding for a previously 
programmed project and the projected funding increase exceeds any increase in the estimated 
cost of that project, the board of such regional agency, by resolution of a majority of board 
members, shall declare in writing that the increase in the STIP funding is not for the purpose 
of “back-filling” other non-STIP funds previously committed to the capital project which 
have already been, or in the future will be, redirected to non-capital activities and purposes. 

28. Pooling of County Shares.  Two or more regional agencies may agree to consolidate their 
county shares for two consecutive county share periods into a single county share for both 
periods.  A pooling agreement will become effective for a county share period if each 
regional agency adopts a resolution incorporating the agreement and submits it to the 
Commission with its RTIP.  Similarly, SACOG may pool the shares of any counties in its 
region by adopting a resolution and submitting it with its RTIP. 

As an alternative to pooling, two regional agencies may agree to accomplish the same 
purpose by agreeing to a loan of a specified dollar amount from one region’s county share to 
the other during a STIP period, with the loaned amount to be returned in the following county 
share period.  A regional agency, in its RTIP, may also propose to contribute all or a portion 
of its current county share for the programming of a project located in another county. 

 The Metropolitan Transportation Commission (MTC) may pool its county shares for a STIP 
period by adopting a resolution and submitting it with its RTIP, provided that the amount of 
any county share advanced or reserved is not more than 15 percent of the county share 
identified in the Fund Estimate. 

29. Consistency with Land Use Plans and Congestion Management Programs.  Projects included 
in the regional program shall be consistent with the adopted regional transportation plan, 
which state law requires be consistent with federal planning and programming requirements.  
The federal requirements (23 U.S.C. 134) include factors to be considered in developing 
transportation plans and programs, including the likely effect of transportation policy 
decisions on land use and development and the consistency of transportation plans and 
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programs with the provisions of all applicable short- and long-term land use and development 
plans. 

Congestion Management Programs (CMPs) prepared by counties not electing to be exempted 
from CMP requirements pursuant to Section 65088.3 of the Government Code shall be 
incorporated by the Regional Agency into the appropriate RTIP prior to its adoption and 
submittal to the Commission, pursuant to Government Code Section 65089.2.   Projects 
included in the adopted RTIP shall be consistent with the capital improvement program of 
the CMP.  Projects not in the approved CMP shall not be included in the RTIP unless 
identified and listed separately. 

V. Interregional Improvement Program: 

30. General.  The interregional improvement program consists of STIP projects funded from the 
interregional program share, which is 25% of new STIP funding.  Caltrans will nominate a 
program of projects for the interregional share in its interregional transportation 
improvement program (ITIP).  The interregional program has two parts: 

(a) The first, funded from up to 10% of new STIP funding, is nominated solely by 
Caltrans in the ITIP.  It is subject to the north/south 40%/60% split and otherwise 
may include projects anywhere in the State.  The projects may include State highway, 
intercity passenger rail, mass transit guideway, or grade separation projects.  Non-
capital costs for transportation system management or transportation demand 
management may be included where Caltrans finds the project to be a cost-effective 
substitute for capital expenditures. 

(b) The second part, funded from at least 15% of new STIP funding, is not subject to the 
north/south split.  It is limited to intercity rail projects (including Amtrak feeder bus, 
interregional commuter rail and grade separation projects) and to improvements 
outside urbanized areas on interregional road system routes (which are specified in 
statute).  At least 15% of the 15% (or at least 2.25% of new STIP funding) must be 
programmed for intercity rail projects, including interregional commuter rail and 
grade separation projects. 

Under restricted circumstances, an RTIP may also recommend a project for funding from the 
second part, described in paragraph (b).  See Section 32 of these guidelines. 

31. Submittal of Caltrans ITIP.  After consulting with regional agencies and other local 
transportation authorities, Caltrans shall submit its draft ITIP to the Commission no later than 
October 15 of each odd numbered year.  Two hearings, one in the south and one in the north, 
will be held by November 15 to provide opportunity for public input regarding projects 
proposed in the ITIP.  Caltrans shall submit its final ITIP, including a summary of the major 
comments received at the hearings and responses to those comments, to the Commission no 
later than December 15 of each odd numbered year.  At the same time, Caltrans will transmit 
a copy of the ITIP to each regional agency.  The ITIP will include programming proposals 
from the interregional share for the five-year STIP period.  These proposals may include new 
projects, program reserves, changes to prior STIP interregional program projects, and the 
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interregional share of proposals for jointly funding new projects or cost increases from 
county and interregional shares. 

The ITIP shall include, for each proposed project, information (including assumptions and 
calculations) to support an objective analysis of interregional program priorities.  That 
information, based on the project study report, shall include: 

• an estimate of total project costs, including mitigation costs and support costs; 
• an estimate of the time of completion of project construction; 
• an estimate of annual project benefits (at project opening) due to vehicle time savings 

and vehicle operating costs; 
• for road projects, an estimate of annual project benefits (at project opening) due to 

reductions in fatalities and injuries; 
• for rail or Amtrak feeder bus projects, an estimate of the project’s impact on ridership 

and the need for operating subsidies; 
• a discussion of the proposed project’s impact on other projects planned or underway 

within the corridor; and 
• a description of how the project would implement the interregional strategic plan, 

including a description of its impact on California’s economic growth, the 
interregional distribution of goods, and the environment. 

The ITIP will be posted on the Department’s website, with the link provided to the 
Commission. 

32. Regional Recommendations for the Interregional Program.  A regional agency may, in its 
RTIP, recommend improvements outside urbanized areas on interregional road system routes 
for funding from the interregional share.  Interregional road system routes are defined in 
statute at Streets and Highways Code Sections 164.10 to 164.20, inclusive.  By statute, the 
Commission may program a regional recommendation for the interregional program only if 
the Commission “makes a finding, based on an objective analysis, that the recommended 
project is more cost-effective than a project submitted by [Caltrans].”  The Commission 
cautions regions, especially those with priority needs in both urbanized and nonurbanized 
areas, that nonurbanized area projects of highest regional priority should be proposed in the 
RTIP from the county share.  The interregional program is not a nonurbanized area program, 
and the Commission does not intend to use the interregional program to meet most State 
highway needs in nonurbanized areas.  The Commission anticipates programming regional 
recommendations for funding from the interregional program only when a recommended 
project constitutes a cost-effective means of implementing the interregional transportation 
strategic plan (see Section 34 of these guidelines). 

Any regional recommendation for the interregional program shall be made in the RTIP and 
shall be separate and distinct from the RTIP proposal for programming from the county 
share(s).  Each project nominated in this way must constitute a useable segment of highway.  
The nomination must be to fund the project fully through the interregional program.  The 
nomination may not be part of a proposal for joint funding between the regional and 
interregional programs.  Joint funding proposals may be made only in concert with Caltrans, 
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with the region proposing the county share in its RTIP and Caltrans proposing the 
interregional share in the ITIP. 

 An RTIP proposal for interregional funding should be accompanied by information 
(including assumptions and calculations) to support the objective analysis that the 
Commission must make before it can program the project.  That information, based on the 
project study report, shall include: 

• an estimate of total project costs, including mitigation costs and support costs; 
• an estimate of the time of completion of project construction; 
• an estimate of annual project benefits (at project opening) due to vehicle time savings 

and vehicle operating costs; 
• for road projects, an estimate of annual project benefits (at project opening) due to 

reductions in fatalities and injuries; 
• for rail or Amtrak feeder bus projects, an estimate of the project’s impact on ridership 

and the need for operating subsidies; 
• a discussion of the proposed project’s impact on other projects planned or underway 

within the corridor; and 
• a description of how the project would implement the interregional strategic plan, 

including a description of its impact on California’s economic growth, the 
interregional distribution of goods, and the environment. 

33. Regional Transportation Plan.  Projects included in the interregional program shall be 
consistent with the relevant adopted regional transportation plan(s).  

34. Interregional Program Objectives.  The Commission envisions an interregional improvement 
program that works toward achievement of the following six objectives: 

 
• Provide access for people and goods to and through all regions of California. 
• Ensure that the interregional transportation system is reliable and efficient for the 

movement of people, goods, services and emergency response. 
• Develop and operate a safe interregional transportation system for all travelers by 

improving public safety and security. 
• Optimize multi-modal connectivity throughout the interregional transportation 

system for all people. 
• Improve interregional connectivity to enhance California’s diverse economy. 
• Improve and manage California’s interregional transportation system in an 

environmentally sensitive, economical and equitable manner that fosters livable and 
healthy communities and promotes social equity. 

The Caltrans ITIP shall be based on the ITSP for implementing the interregional program, 
adopted within the prior 5 years.  The ITSP should address development of multi-modal 
corridors including both the interregional road system and intercity rail in California, and it 
should define a strategy that extends beyond the STIP.  The ITIP shall describe how proposed 
projects relate to the ITSP and how the proposed projects would implement the objectives 
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listed above.  The Commission will evaluate the ITIP and any regional recommendations for 
the interregional program in the light of these objectives and the ITSP. 

The interregional improvement program will include both State highway and rail projects 
(potentially including mass transit guideway and grade separation projects). 

For State highways, the interregional program should emphasize an interregional 
transportation system that provides: 

• access to and through or around all regions of California; and 
• access to California’s major interstate and international gateways, including interstate 

and international border crossings, international airports, and seaports. 

The Commission expects the identification and selection of State highway projects for the 
interregional program to be based on consideration of cost in relationship to the following 
benefits, with higher priority given to projects with greater net benefit for the investment 
made: 

• traffic safety, including the potential for reducing fatalities and injuries; 
• reduced travel time and vehicle operating costs for interregional travel; 
• economic benefits to California of expanding interregional commerce through faster 

and more reliable access between markets; and 
• economic benefits to California of expanding interstate and international trade and 

commerce through faster and more reliable access to California’s international 
airports and seaports. 

Commerce includes the movement of people and goods for any economic purpose.  It may 
include extractive industries (such as mining, agriculture, or timber) or recreation.  

There is no expectation that STIP interregional improvements will be evenly spread across 
the State, and the spreading of funding among regions is not a Commission objective for the 
interregional program. The Commission does encourage Caltrans and smaller regions 
(generally with populations less than 250,000) to consider and seek formation of partnerships 
to jointly fund projects on the interregional road system for the mutual benefit of the region 
and the state. 

For rail, the interregional program should emphasize: 

• the preservation and improvement of the existing system of State-sponsored intercity 
passenger rail and Amtrak feeder bus routes, including compliance with safety and 
accessibility standards and protection of the State’s investment in equipment;  

• the reduction of the system’s dependence on State operating subsidies; 
• the improvement of other passenger rail access between major urban centers, airports 

and intercity rail routes;  
• the use of rail grade separations to improve service reliability for both intercity 

passenger rail and interregional goods movement; and  
• coordination and connectivity with the State’s planned high-speed rail system. 
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The Commission expects the identification and selection of rail capital projects for the 
interregional program (including Amtrak feeder bus, interregional commuter rail and grade 
separations) to be based on consideration of cost in relationship to the following benefits, 
with higher priority given to projects with greater net benefit for the investment made: 

• reduced intercity rail running times and operating costs (which may increase demand 
and reduce the need for operating subsidies); 

• improved intercity rail schedule frequency and reliability (which may increase 
demand and reduce the need for operating subsidies); and 

• economic benefits to California of promoting trade and commerce by creating faster 
and more reliable highway or rail access to markets, including access to California’s 
international airports and seaports; 

For either highways or rail, Caltrans and the Commission may evaluate a project as part of a 
series of related projects in the same location or corridor.  The evaluation may consider the 
costs and benefits of the projects as a group.  All projects in the group should be included in 
the ITSP for near term funding, whether or not proposed for the STIP. 

Where a potential interregional program project may provide substantial local benefits, it is 
appropriate that costs be divided between the regional and interregional programs.  In this 
case, the evaluation of the project for the interregional program should be based on the 
interregional program cost share in relationship to the benefits described in this section.    

Pursuant to Streets and Highways Code Section 100.15, any new capacity increasing 
project or a major street or highway lane realignment project proposed in an RTIP and 
ITIP shall demonstrate that reversible lanes were considered for the project.  The lead 
agency shall demonstrate that reversible lanes were considered when submitting the 
project’s environmental documents for consideration of future funding. 

35. Bicycle and Pedestrian Projects in the ITIP.  Bicycle and pedestrian projects may be 
programmed by Caltrans in the ITIP as these projects are eligible for either State Highway 
Account or Federal funds. 

Caltrans may include in the ITIP a bicycle and pedestrian project that relates to the 
interregional surface transportation of people or goods or that is a capital outlay project of 
statewide benefit and interest. The project should provide an alternative to travel on a State 
highway that is part of the interregional road system or provide access to a state or national 
park or to an interregional surface transportation facility.   

36. Projects and Reserves.  The ITIP shall include a complete proposal for the programming of 
the STIP interregional share which complies with the various statutory restrictions, 
including:  the two parts described in Section 30 of these guidelines (the 10% and 15% parts), 
the north/south split of the first part, and the 2.25% intercity rail minimum of the second part.  
Any portion of the interregional share that is not proposed for a specific project may be 
proposed as a reserve for future programming.  This may include reserves of any kind, 
including a proposal to reserve a portion of the interregional share for the next share period 
in order to free up funding for county share advances. 
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VI. Advance Project Development Element: 

37. Fund Estimate for Advance Project Development Element.  Each fund estimate will identify 
an amount available pursuant to subdivision (c) of Section 14529.01 of the Government Code 
for the STIP Advance Project Development Element (APDE), with county and interregional 
shares identified separately.  These APDE amounts are independent of the amounts identified 
as regular programming capacity. 

38. Programming of APDE County and Interregional Shares.  Regions and Caltrans may propose 
projects from their respective county and interregional APDE shares in the RTIPs and ITIP, 
and they may propose joint regional and interregional APDE funding for a project.  The 
proposal and adoption of projects will be the same as for other STIP projects, except that 
projects to be programmed through the APDE are limited to the two STIP project 
development components:  (1) environmental and permits and (2) plans, specifications, and 
estimates.  Projects may not be programmed through the APDE if they are simultaneously 
programmed for acquisition of right-of-way (including support) or construction from regular 
STIP programming capacity.  Project development work already programmed in the STIP 
may not be shifted to the APDE. 

39. Program Year.  APDE projects will be proposed for programming and adopted into the STIP 
and allocated in the same manner as other STIP projects.  They may be proposed for any of 
the STIP’s five fiscal years.  APDE local projects, when programmed, are subject to the 
STIP’s timely use of funds provisions. 

40. Program Amendments.  APDE projects may be amended into the STIP at any time in the 
same manner as other STIP amendments.  The amendments will identify the county or 
interregional APDE share from which the projects are to be funded. 

41. Effect on Regular County and Interregional Shares.  APDE programming will be treated as 
an advance of regular future county or interregional share, although every county, including 
a county in a region over 1 million population, is eligible for APDE programming.  If all or 
a portion of any county or interregional APDE share is not programmed, that amount will 
become available to program for any STIP purpose in the next STIP.  Amounts that are 
programmed in the current STIP from an APDE share will be deducted from the regular 
county or interregional share for the next STIP.  The Fund Estimate for the next STIP will 
include a new APDE fund estimate with new county and interregional APDE shares. 

42. APDE Shares May Not Be Exceeded.  The programming of a county or interregional APDE 
share may not exceed the amount identified in the Fund Estimate.  A county or interregional 
APDE share may not be loaned or advanced.  However, regional agencies that have agreed 
to pool their regular county shares (Section 28 of these guidelines) may also pool their APDE 
shares.  Any region may choose to program project development work from its regular STIP 
county share. 
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VII. Display of project descriptions and costs: 

43. Project Description.  The STIP will include the following information for each project, which 
shall be included in the RTIP or ITIP proposing the project: 

(a) The name of the agency responsible for project implementation. 

(b) The project title, including a brief nontechnical description of the project location and 
limits (community name, corridor, street name, etc.), and a phrase describing the type 
and scope of the project. By definition, the Commission will regard the limits for a 
rehabilitation project on local streets and roads as including adjacent or nearby streets 
and roads, thus providing greater flexibility in project scope. 

(c) A unique project identification number (PPNO) provided by Caltrans. 

(d) For projects on the State highway system, the route number and post-mile (or post-
kilometer) limits. 

(e) Any appropriate funding restriction or designation, including projects eligible for 
Public Transportation Account funding, projects requiring state-only funding, or 
projects requiring Federal funds. Agencies proposing projects requiring state-only 
funding (including local street and road projects not eligible for federal-aid) should 
recognize that the availability of state-only funding may be limited 

(f) Total project cost, including the source and amounts of local or other non-STIP funds, 
if any, committed to the project. 

(g) A map showing the project location and corridor. 

 

44.  State-only Funding. The Commission will assume that all projects will be qualified for 
Federal transportation funding unless the RTIP or ITIP designates otherwise. Whenever a 
region designates a project to be programmed for State-only (non-Federal) funding, the RTIP 
will explain the reason for this designation. The Commission will not program a State 
highway project for state-only funding without consulting with Caltrans. Projects 
programmed without state-only designation and later proposed for state-only funding 
allocations will be subject to Caltrans recommendation for exception to federal funding prior 
to Commission approval as described in Section 64 of these guidelines. 

45. Project Fact Sheets.  For each project proposed for new STIP funding, the RTIP or ITIP will 
include a project fact sheet that includes the information displayed in Appendix A of these 
guidelines.  All regional agencies proposing funding for rail transit projects will include full 
funding plans with the RTIP, as described in Section 15 of these guidelines. 

46. STIP Database.  Caltrans is responsible for developing, upgrading and maintaining an 
electronic database record of the adopted STIP and Commission actions that amend the STIP.  
Caltrans will publish the STIP record within 75 days of the STIP adoption and make copies 
available to the Commission and to the regional agencies.  To facilitate development, analysis 
and management of the STIP, Caltrans will provide the Commission and the regional 
agencies appropriate access to the STIP database as soon as possible.  After a regional 
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agency’s access to the database is established, a regional agency will develop its RTIP 
submittals to the Commission utilizing the STIP database. 

47. Cost Estimates for Project Components.  For each project proposed for programming, the 
RTIP or ITIP shall list costs separately for each of the 4 project components:  
(1) environmental studies and permits; (2) preparation of plans, specifications, and estimates, 
(3) right-of-way, and (4) construction.  For the right-of-way and construction components on 
Caltrans projects, the RTIP or ITIP shall list separate costs for Caltrans support and for capital 
outlay.  For Caltrans projects, that brings the total to 6 project cost components. 

For each project component, the amount programmed shall be escalated to the year proposed 
for programming, based on the current cost estimate updated as of November 1 of the year 
the RTIP or ITIP is submitted.  The standard escalation rate for the STIP shall be the rate 
specified in the fund estimate for the STIP.  Caltrans or a region may elect to use alternative 
escalation factors for right-of-way or other costs as it deems appropriate.  STIP costs and 
non-STIP costs will be displayed separately.  For Caltrans implemented projects 
programmed in an RTIP, Caltrans shall provide the region with cost updates at least 90 days 
prior to the date RTIPs must be submitted to the Commission. 

When project design, right-of-way or construction are programmed before the sponsoring 
agency completes the environmental process, updated cost estimates shall be submitted in 
the RTIP or ITIP in the STIP cycle following completion of the environmental process. Cost 
estimates for project components that are programmed and that have not been allocated shall 
be updated, as needed, based on the most current cost information during every STIP cycle. 

Where a project or project component will be funded from multiple county shares or jointly 
from the interregional share and a county share, the amounts programmed from the different 
shares will be displayed separately.  Amounts programmed for any component shall be 
rounded to the nearest $1,000.  For jointly funded projects, the county share or ITIP share 
contribution programmed for a component shall each be rounded to the nearest $1,000. 

48. Authority and Responsibility.  For projects on the State highway system, only cost estimates 
approved by the Caltrans Director or by a person authorized by the Director to approve cost 
estimates for programming will be used.  For other projects, only cost estimates approved by 
the Chief Executive Officer or other authorized officer of the responsible local implementing 
agency will be used. 

49. Basis for Cost Sharing.  Where a project or project component is to be funded from both 
STIP and non-STIP sources, the project fact sheet submitted with the RTIP or ITIP shall 
indicate whether the programming commitment is for a particular dollar amount, a particular 
percentage of total project cost, or a particular element or item of work.   

Where a project or project component is to be jointly funded from the interregional share and 
a county share or funded from multiple county shares, the project fact sheet submitted with 
the RTIP and/or ITIP shall indicate the basis to be used for apportioning cost increases or 
decreases between the shares.  
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In the absence of an alternate cost sharing arrangement approved by the Commission at the 
time of allocation, project costs, including increases and savings, will be apportioned in the 
same percentages as programmed.  

Where a project is funded from both STIP and non-STIP sources and where the Commission 
has approved non-proportional spending allowing for the expenditure of STIP funds before 
other funds (sometimes referred to as sequential spending), the project is not eligible for an 
increase (supplemental) allocation under the authority delegated to Caltrans by Commission 
Resolution G-12 until all other funds committed to the project have been expended.   

Where a project is delivered using an alternative delivery method (e.g. PPP), with 
operation and maintenance included, the operation and maintenance shall not be 
funded from the STIP or subject to cost sharing requirements of this section.  

50. Program Year for Cost Components.  The cost of each project cost component will be listed 
in the STIP no earlier than in the State fiscal year in which the particular project component 
can be delivered, as described below. 

(a) Project development. 

(1) Local agency project development costs for environmental studies and permits 
will be programmed in the fiscal year during which environmental studies will begin. 
The fiscal year during which the draft environmental document is scheduled for 
circulation will be identified in the STIP.  Costs for the preparation of plans, 
specifications, and estimates will be programmed in the fiscal year during which this 
work will begin. Local agency costs for environmental studies and design may be 
listed in different fiscal years, where appropriate.  
(2) Caltrans project development costs for environmental studies and permits will 
be programmed in the fiscal year during which the environmental studies begin. The 
fiscal year during which the draft environmental document is scheduled for 
circulation will be identified in the STIP.  Costs for the preparation of plans, 
specifications and estimates will be programmed in the fiscal year during which this 
work will begin.  Caltrans will report, outside the STIP, on year by year expenditures 
for project development components. 

(b) Right-of-way.  Right-of-way costs, including Caltrans support costs, will be 
programmed in the fiscal year during which right-of-way acquisition (including 
utility relocation) contracts will first be executed. 

(c) Construction.  Construction costs, including Caltrans construction support costs, will 
be programmed in the fiscal year during which construction contracts will be 
advertised.  All construction costs that are included in or related to a single 
construction contract should be listed in one fiscal year, regardless of the length of 
time over which construction costs will be paid.  Projects requiring separate 
construction contracts should be listed separately for the STIP, even if they are 
corridor projects grouped for project development and right-of-way programming, as 
described in Section 58 of these guidelines. 
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51. Escalation Adjustments.  All projects will count against share balances on the basis of their 
fully escalated (inflated) costs.  All project RTIP and ITIP nominations shall therefore be at 
costs escalated to the year in which project delivery is proposed (see Sections 47 and 50 of 
these guidelines).  Cost estimates for project components that are programmed and that have 
not been allocated shall be updated, as needed, based on the most current cost information 
during every STIP cycle. A revised fact sheet (per appendix A) shall be submitted for every 
updated project.  Commission staff may make further escalation adjustments, in consultation 
with Caltrans and regions, in making its staff recommendations and in developing the STIP 
(see Section 63 of these guidelines).  Ordinarily, the Commission will apply escalation 
adjustments only to Caltrans construction costs, not to right-of-way, project development, or 
local grant projects.  

52. Prior Costs for Grandfathered 1996 STIP Projects.  For every Caltrans project that will be 
carried forward to the 1998 STIP, Caltrans will identify the amount of its expenditures for 
right-of-way (including support) and for project development through the 1997-98 fiscal 
year.  These amounts, when added to the amounts remaining and programmed for the 1998 
STIP period, will form the project component base cost for the purpose of share balance 
tabulations and adjustments, as described in Sections 53-58 of these guidelines. 

VIII. Share Balances and Adjustments: 

53. Long-term balances.  The Commission, with assistance from Caltrans and regional agencies, 
will maintain a long-term balance of county shares and the interregional share, as specified 
in Streets and Highways Code Section 188.11.  The Commission will make its calculation of 
the cumulative share balances, as of the end of the preceding fiscal year, available for review 
by Caltrans and regional agencies by August 15, each year. 

54. Local Grant Projects.  For the purpose of share balances, the costs counted for local grant 
projects (all project work not implemented by Caltrans) will be the amounts actually 
allocated by the Commission.  No adjustment will be made after the allocation vote for any 
amount not expended by the local agency.  In order to provide a degree of flexibility to local 
agencies in administering projects, allocated funds may be shifted between project 
components to accommodate cost changes within the following limits: 

• Any amount that is allocated to a local agency for environmental studies and permits 
may also be expended by that agency for plans, specifications, and estimates.  Any 
amount that is allocated to a local agency for plans, specifications, and estimates may 
also be expended by that agency for environmental studies and permits. 

• Additionally, a local agency may expend an amount allocated for project 
development, right of way, or construction for another project component, provided 
that the total expenditure shifted to a component in this way is no more than 20 
percent of the amount actually allocated for either component.  This means that the 
amount transferred by a local agency from one component to another may be no more 
than 20 percent of whichever of the components has received the smaller allocation 
from the Commission. 
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 Shifting of allocated funds between components will not impact county share balances.  
County share balances will be based on actual amounts allocated for each component. 

55. Construction.  For the purpose of share balances, the costs counted for Caltrans construction 
projects are the engineer’s final estimate presented to the Commission for allocation vote. 

 At the request of Caltrans, and with the approval of the regional agency for the county share, 
the Commission may approve a downward adjustment of the allocation vote if the 
construction contract award allotment is less than 80 percent of the engineer’s final estimate.  
The Department should make its request by letter to the Commission no later than 3 months 
after the construction contract award date. 

No other adjustment will be made after the allocation vote for the award amount or for 
changes in expenditures except where the Commission votes a supplemental allocation 
during or following construction.  No adjustment will be made for supplemental allocations 
made by Caltrans under the authority delegated by Commission Resolution G-12, except that 
when a Commission supplemental vote is larger than it otherwise would have been because 
of a prior G-12 rescission (negative G-12) made by Caltrans, the effect of the negative G-12 
will be excluded when counting the Commission’s supplemental vote for the purpose of share 
balances.  Where a project has not been voted, the programmed amount will be counted. 

56. Construction Support.  For the purpose of share balances, the costs counted for Caltrans 
construction support is the amount identified and presented to the Commission for allocation 
vote.  No other share adjustment will be made for cost differences that are less than 120% of 
the Commissions original allocation.  No adjustment will be made for supplemental 
allocations made by Caltrans under the authority delegated by Commission Resolution G-
12.  For costs equal to or greater than 120% of the Commissions original allocation, the 
Commission shall require a supplemental allocation, the full amount of which shall be 
counted for purposes of share balances. 

57. Right-of-Way.  For the purpose of share balances, the costs counted for right-of-way on 
Caltrans projects, including right-of-way support costs, are the amounts programmed for 
right-of-way in the STIP.  No adjustment will be made for cost differences that are within 20 
percent of the amount programmed for right-of-way reported at time of construction 
allocation, and/or at time of contract acceptance. This flexibility is intended to facilitate the 
tracking of share balances and is not intended to be permission to overspend a project budget.  

For projects that achieve right-of-way certifications 1 or 2 at time of Commission 
construction allocation, costs will be counted at time of vote. For projects with a right-of-
way certification other than 1 or 2, the reporting of the final estimate may be deferred until 
right of way certification is updated. In no case shall this deferral exceed 12 months. 

To encourage accurate estimates and minimize the manipulation of share balances, the 
Commission will consider STIP amendments for project right-of-way costs only in 
conjunction with the statewide review of right-of-way costs in the annual right-of-way plan. 
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58. Project Development.  For the purpose of share balances, the costs counted for Caltrans 
project development are the amounts programmed for both environmental studies and 
permits, and preparing plans, specifications, and estimates.  No adjustment will be made for 
cost differences that are within 20 percent of the amount programmed for project 
development at time of construction allocation.  This flexibility is intended to facilitate the 
tracking of share balances and is not intended to be permission to overspend a project budget. 
To encourage accurate estimates and minimize the manipulation of share balances, the 
Commission will consider STIP amendments for project development only when the change 
in total project development costs is 20 percent or more or when changes in project 
development costs are the result of STIP amendments to change the scope of the project. 

59. Federal Earmark Funds.  Federal funds earmarked for specific projects that are not subject to 
federal obligation authority or are accompanied by their own obligation authority, either 
individually or by project group (such as those specified in the federal SAFETEA-LU 
authorization act of 2005), are not included in the Fund Estimate or programmed in the STIP.  
Because these funds are made available outside the STIP, they do not count against county 
or interregional shares.  If the sponsor or implementing agency for the earmarked project 
seeks RTIP or ITIP funding to match the federal earmark funds or to complete funding for 
the project, the project becomes a STIP project and the earmark funds are treated as non-
STIP funds. 

 If federal earmark funds become available for projects already programmed in the STIP, the 
earmark funds may be used in one of three ways.  If the STIP project is not fully funded, the 
earmark funds may be used to help fully fund the project.  If the project is fully funded, the 
earmark funds may be used to increase the scope of the project or they may be used to 
supplant the state or local funds already committed to the STIP project.  If committed funds 
are supplanted by earmark funds, the beneficiary of the tradeoff will be as follows:  For 
projects funded with county share or local funds, the county share and or local fund will be 
credited with the benefit.  For projects funded with interregional share funds, the 
interregional share will be credited with the benefit.  For projects that are jointly funded, the 
interregional share, the county share and or the local fund will each be credited with the 
benefit in proportion to their respective funding commitments in the STIP project. 

 The Commission advises sponsors and implementing agencies for earmark projects that 
earmark funds are limited in availability for each specified project, or for groups of projects, 
to annual obligation authority and to annual allocation percentages specified in federal 
statutes.  This means that the full amount of federal earmark funds specified in federal statute 
may not be available for the project at the time of planned implementation.  These limitations 
shall be taken into account when determining the amounts of earmark funds available for the 
options described in the previous two paragraphs. 

IX. Commission Action and Adoption: 

60. Commission Action on RTIP Proposals.  The Commission will include all RTIP projects 
nominated from the county share for the four-year share period that ends during the current 
STIP (i.e., the period ending 2019-20 for the 2018 STIP) unless the Commission finds that 
(a) the RTIP is not consistent with these guidelines, (b) there are insufficient funds to 
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implement the RTIP, (c) there are conflicts with other RTIPs or with the ITIP, (d) a project 
is not in an approved CMP or is not included in a separate listing in the approved RTIP as 
provided by Government Code 65082, or (e) the RTIP is not a cost-effective expenditure of 
State funds.  In making its finding, the Commission will consider the cost-effectiveness 
evaluation of the RTIP submitted by the region as required in Section 19 of these guidelines.  
The Commission may also make its own evaluation based on the criteria in Section 19 of 
these guidelines.  If the Commission makes one of those findings, it may reject the RTIP in 
its entirety.  For the 6-county SCAG area, the Commission will incorporate or reject each 
county’s RTIP separately.  For MTC and SACOG, the Commission will incorporate or reject 
the multicounty RTIP in its entirety.  For any counties that choose to pool county shares, the 
Commission will incorporate or reject the counties’ RTIPs together. 

If the Commission proposes to reject an RTIP, it will provide notice to the regional agency 
not later than 60 days after the date it receives the RTIP.  The Commission’s Executive 
Director may provide the notice by letter; the notice does not require formal Commission 
action.  The notice will specify the factual basis for the proposed rejection.  The Commission 
will act on the proposed rejection of an RTIP no later than the adoption of the STIP.  No later 
than 60 days after the Commission rejects an RTIP, it will hold a public hearing on the RTIP 
in the affected region unless the regional agency proposes to waive the hearing and submit a 
new RTIP.  Whenever the Commission rejects an RTIP, the regional agency may submit a 
new RTIP.  Unless the new RTIP is rejected in the same manner, it will be incorporated into 
the STIP as a STIP amendment.  This amendment will not require a separate 30-day public 
notice if the new RTIP is limited to projects considered in the STIP hearings or in a public 
hearing on the proposed RTIP rejection. 

The Commission may also program projects proposed in the RTIP for funding from the 
estimated county share for the four-year share period that extends beyond the current STIP 
(in the 2018 STIP this is the share period ending 2023-24) or from advances against future 
share periods.  A decision by the Commission not to program any of these proposed projects 
does not constitute or require a rejection of the RTIP.  Any portion of the county share for 
the four-year period that is not programmed in the current STIP will remain available for 
programming within the same period in the following STIP. 

61. Commission Action on Advances and Reserves.  In selecting projects for funding beyond the 
county share for the share period that ends during the current STIP, including advances, the 
Commission intends to consider regional agency priorities and the extent to which each RTIP 
includes: 
• projects consistent with Governor’s Executive Order B-30-15 (based on documentation 

submitted in the RTIP); 
• projects that implement a cost-effective RTIP, giving consideration to the evaluation 

submitted as required by Section 19 of these guidelines; 
• projects that complete or fund further components of projects included in the prior STIP; 
• grandfathered projects from the 1996 STIP; 
• projects within the corridor that meet identified State highway and intercity rail 

improvement needs as described in Section 20; 
• projects that leverage federal discretionary funds 
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• projects that leverage discretionary local funds that would otherwise not be spent for a 
transportation related purpose; and 

• projects that provide regional funding for interregional partnership projects. 

If the Commission approves a region’s request to advance an amount beyond its county share 
for the four-year period to program a larger project, the advance will be deducted from the 
county share for the following county share period.  If the Commission does not approve the 
advance and does not program the project or project components that the RTIP proposed to 
program with the advance, the Commission will reserve any portion of the county share that 
is thereby left unprogrammed until the next STIP.  This action will not require a rejection of 
the entire RTIP. 

An RTIP request to reserve part or all of a county share until the next STIP or county share 
period will free up current period funding that the Commission may use to advance county 
shares in other counties. The Commission, with the consent of Caltrans, may also consider 
advancing county shares by reserving a portion of the interregional share until the next 
county share period. 

62. Commission Action on Interregional Program.  The Commission will program the 
interregional share of the STIP from projects nominated by Caltrans in its ITIP or alternative 
recommendations made by regions in their RTIPs.  By statute, the Commission may program 
a regional recommendation for the interregional program only if the Commission “makes a 
finding, based on an objective analysis, that the recommended project is more cost-effective 
than a project submitted by [Caltrans].”  The Commission may decline to program any 
project it finds inconsistent with these guidelines or not a cost-effective expenditure of State 
funds.  In making its finding the Commission will consider the cost-effectiveness evaluation 
of the ITIP submitted by Caltrans as required in Section 19 of these guidelines.  The 
Commission may also make its own evaluation based on the criteria in Section 19 of these 
guidelines.  After a review of the nominated projects, the Commission may elect to leave a 
portion of the interregional share unprogrammed and reserved for later interregional 
programming or, with the consent of Caltrans, may reserve a portion of the interregional 
share for the next share period in order to free up funding for county share advances. 

63. STIP Respreading of Projects.  The Commission may program projects, project components 
and project reserves in fiscal years later than the fiscal years proposed in the RTIP or ITIP if 
the Commission finds it necessary to do so to insure the total amount programmed in each 
fiscal year of the STIP does not exceed the amount specified in the fund estimate as required 
by Section 14529(e) of the Government code.  In that case, the Commission will compare all 
projects nominated for the year(s) from which projects will be postponed, giving 
consideration to (1) regional priorities and the leveling of regional shares across the STIP 
period, and (2) the availability of PTA or other restricted funds by fiscal year., and (3) in 
consultation with Caltrans, the need to balance Caltrans’ workload by district and fiscal year. 

X. STIP Management: 

64. Allocation of Funds.   The Commission will consider allocation of funds for a project or 
project component when it receives an allocation request and recommendation from Caltrans.  
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The Commission will only consider an allocation of construction and/or construction support 
funds to projects that are ready to advertise.  For ready to advertise projects, the Commission 
expects Caltrans to certify that a project’s plans specifications and estimate (PS&E) is 
complete, environmental and right-of-way clearances are secured, and all necessary permits 
and agreements (including railroad construction and maintenance) are executed.  Projects not 
ready for advertisement will not be placed on the Commission’s agenda for allocation 
approval.  All construction allocations, including rail equipment procurements, are valid for 
six months from the date of allocation unless the Commission approves an extension (see 
Section 65 regarding timely use of funds).     

When requesting an allocation of funds for the right-of-way or construction of a transit or 
intercity rail project in which the transit or rail operator will not own the improved facility, 
the request for allocation must be accompanied by a copy of the executed agreement with 
the facility owner that clearly details the benefits the operator is to receive following the 
capital improvements. 

All allocations will be made in units of $1,000, and all allocation requests shall therefore be 
in units of $1,000.  The request will include a determination of the availability of funding 
and a recommendation on the source of funding.  The recommendation on the source of 
funding shall include the amounts by fund account, i.e., State Highway Account, Public 
Transportation Account, or Federal Trust Fund, as well as the fund type within the account 
including type of federal funds.  Caltrans’ recommendation to the Commission for state only 
funding of a project will be made in accordance with Caltrans’ current policy for exceptions 
to federal funding. The final determination of fund type available for a project will be made 
in the Commission’s allocation of funds to the project. The Commission will approve the 
allocation only if the funds are available and are necessary to implement the project as 
programmed in the STIP.   

In compliance with Section 21150 of the Public Resources Code, the Commission may not 
allocate funds to local agencies for design, right-of-way, or construction prior to 
documentation of environmental clearance under the California Environmental Quality Act.  
As a matter of policy, the Commission will not allocate funds to local agencies for design, 
right-of-way, or construction of a federally funded project prior to documentation of 
environmental clearance under the National Environmental Policy Act. Exceptions to this 
policy may be made in instances where federal law allows for the acquisition of right-of-way 
prior to completion of National Environmental Policy Act review.  

All funds allocated are subject to the timely use of funds provision as described in Section 
65 of these guidelines. 

 
Projects using design-build or design-sequencing procurement shall be identified at the 
time of programming or as soon as possible prior to allocation. The allocation may be 
a combined amount to include design, right-of-way, and construction. 
 
Projects using the Construction Management/General Contractor delivery method should 
be identified at the time of programming.  During the design phase, the Construction 
Manager/General Contractor contract costs are considered design phase expenditures.  
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Upon award of the construction contract, expenditures will be reported as construction 
phase expenditures.  The project will be programmed and allocated in the same manner 
as projects utilizing design-bid-build delivery, although flexibility in schedule, scope and 
cost may be requested and approved consistent with allocation and programming 
capacity, and timely use of funds rules. 

 The Commission will consider making an allocation that exceeds the amount programmed 
in the STIP if a region or the interregional program has an adequate unprogrammed share 
balance or if the Commission finds it can approve an advance to the county share or to the 
interregional share. Unallocated amounts are available for allocation until the end of the 
fiscal year in which they are programmed in the STIP.  Funds not allocated are subject to the 
timely use of funds provision described in Section 65 of these guidelines. 

If a project or project component is ready for implementation earlier than the fiscal year that 
it is programmed in the STIP, the implementing agency may request an allocation in advance 
of the programmed year.  The Commission may make an allocation in advance of the 
programmed year if it finds that the allocation will not delay availability of funding for other 
projects. 

When a local agency (including a transit agency) is ready to implement a project or project 
component, the agency will submit a request to Caltrans.  Caltrans will review the request, 
prepare appropriate agreements with the agency and recommend the request to the 
Commission for action.  The typical time required, after receipt of the application, to 
complete Caltrans review, and recommendation and Commission allocation is 60 days.  The 
specific details and instructions for the allocation, transfer and liquidation of funds allocated 
to local agencies are included in the Procedures for Administering Local Grant Projects in 
the STIP prepared by Caltrans in consultation with the Commission and regional and local 
agencies.   

Caltrans Local agencies will report to the Commission semi-annually on expenditures 
for project development components that have been allocated for locally implemented 
projects. 

64A. Reimbursement Allocations.  Government Code Section 14529.17, as amended by SB 184 
(2007), permits a regional or local agency to expend its own funds for a STIP project, in 
advance of the Commission’s approval of a project allocation, and to be reimbursed for the 
expenditures subsequent to the Commission’s approval of the allocation.  However, the 
statute does not require the Commission to approve an allocation it would not otherwise 
approve.  To qualify for reimbursement of expenditures prior to the Commission’s approval 
of a project allocation, the regional or local agency must submit a project allocation request 
that includes notice of the agency’s intent to expend its own funds for the project prior to the 
allocation approval.  The regional or local agency should submit a copy of the allocation 
request to the Executive Director of the Commission at the same time it submits the original 
to Caltrans.  The local entity must comply with all legal requirements for the project and any 
project expenditures, including Federal and State environmental laws.  Expenditures for 
projects programmed for Federal funding still require advance approval of the Federal 
obligation for the project (E-76).  It is important that any local agency intending to take 
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advantage of the reimbursement provisions of Section 14529.17 understand its obligations 
and the risk that is inherently involved. 

Only those expenditures made by or under contract to a regional or local agency for a project 
that was and is programmed in the STIP are eligible for reimbursement allocations by the 
Commission.  Project expenditures must be in accordance with the STIP at the time of 
expenditure and at the time of allocation.  The following expenditures are not eligible for 
reimbursement allocations by the Commission: 

• expenditures made prior to adoption of the project component in the STIP; 
• expenditures made prior to the submittal of the allocation request or prior to the beginning 

of the fiscal year for which the project is programmed; 
• expenditures that exceed the amount that was or is programmed in the STIP for the 

particular project component; 
• expenditures made by Caltrans; 
• expenditures made by a regional or local agency for a project component that was or is 

programmed for Caltrans implementation; 
• expenditures made by a regional or local agency on the State highway system, except in 

accordance with a project-specific cooperative agreement executed between the local 
agency and Caltrans; and 

• expenditures made by a regional or local agency for a project component that was or is 
programmed for implementation by another regional or local agency, except in 
accordance with a project-specific agreement between the two agencies. 

The Commission will approve reimbursement allocations only if the regional or local agency 
submits an allocation request prior to the first expenditure and the Commission finds that 
there was no legal impediment to a Commission allocation, other than lack of State budget 
authority, at the time of expenditure.  If, at the time of the allocation request, the Commission 
finds that there is a lack of sufficient funding available and that it would otherwise approve 
the allocation, then the Commission will approve the project for future allocation when 
funding becomes available.  However, even the inclusion of a project in the STIP, the 
availability of state budget authority, and the lack of specific legal impediment do not obligate 
the Commission to approve an allocation where the Commission finds that the allocation is 
not an effective use of state funds, is inconsistent with the Commission’s guidelines or 
policies, or is inconsistent with state or regional plans. 

65. Timely Use of Funds.  Funds that are programmed for all components of local grant projects 
or for Caltrans construction and construction support costs are available for allocation only 
until the end of the fiscal year identified in the STIP.  Whenever programmed funds are not 
allocated within this deadline, the project programming will be deleted from the STIP.  The 
Commission will not make the funds immediately available to the county share or 
interregional share for reprogramming.  The Commission will, however, adjust the share 
balance to restore the funds in the next county share period. 

 Funds allocated for local project development, PPM, or right of way costs must be expended 
by the end of the second fiscal year following the fiscal year in which the funds were 
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allocated.  For local grant projects, the local agency must invoice Caltrans for these costs no 
later than 180 days after the fiscal year in which the final expenditure occurred.   

 Commission policy is that funds allocated for construction, including intercity-rail projects, 
or for purchase of equipment must be encumbered by the award of a contract within 6 months 
of the date of allocation unless the Commission approves an extension as described below. 

Federal highway transportation funds programmed and allocated for transit projects are 
considered obligated and are deducted from the state’s federal obligation authority balances 
as soon as they are transferred to the Federal Transit Administration (FTA) as described in 
Section 26 of these guidelines. Federal funds for such projects will be considered 
encumbered and expended upon completion of the fund transfer to FTA. State funds 
allocated to match the federal funds for such projects will be subject to the timely use of 
funds provisions described in this section (transit projects may not use State Highway 
Account revenues unless eligible under Article XIX of the California Constitution). Upon 
completion of such projects, after notification by FTA of final project costs, the FHWA will 
adjust obligation records accordingly. Any federal funds which were transferred to FTA but 
not expended will be rescinded as state highway account revenue with no adjustment to 
county shares. Any state match funds which were allocated but not expended will also be 
rescinded with no adjustment to county shares. 

After the award of the contract, the local agency or Caltrans has up to 36 months to complete 
(accept) the contract.  At the time of fund allocation, the Commission may extend the 
deadline for completion of work and the liquidation of funds if necessary to accommodate 
the proposed expenditure plan for the project, except for funds allocated for planning, 
programming and monitoring.  Given the flexibility for the use of planning, 
programming and monitoring funds, time extensions will not be considered for these 
funds.  For local grant projects, the local agency has 180 days after contract acceptance to 
make the final payment to the contractor or vendor, prepare the final Report of Expenditure 
and submit the final invoice to Caltrans for reimbursement. 

The Commission may extend the deadlines for allocation of funds, for award of a contract, 
for transfer to FTA, for expenditures for project development or right of way, or for contract 
completion no more than one time, and only if it finds that an unforeseen and extraordinary 
circumstance beyond the control of the responsible agency has occurred that justifies the 
extension The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and will in no event be for more than 20 months.  

Except for the allocation of funds, the request to extend the deadline for any of the 
above must be received by Caltrans prior to the expiration date.  For allocation of 
funds, the time extension must be approved by the Commission by June 30th of the year 
the funds are programmed, otherwise the funds will lapse as specified in Section 65.   

Whenever allocated funds are not encumbered by the award of a contract or transfer to FTA, 
or expended within the deadlines specified above, all unencumbered, not transferred, or 
unexpended funds from the allocation will be rescinded.  The Commission will not adjust 
the county or interregional share for any unencumbered balance of the allocation. 
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Caltrans will provide monthly reports to the Commission on projects which have not been 
awarded or transferred to FTA within six months of the date of the Commission’s allocation. 

These provisions for the timely use of funds do not apply to Caltrans project development 
costs, which the Commission does not allocate, or to Caltrans right-of-way costs, which the 
Commission allocates annually on a lump sum basis rather than by project. 

The Commission will not amend the STIP to delete or change the program year of the funding 
for any project component programmed in the current fiscal year or earlier except (1) to 
reprogram funds from a construction project to later mitigation work required for that project, 
including landscaping or soundwalls, or (2) to reprogram funds from one project to another 
within an identified multi-modal corridor, as defined in Section 11, where the projects are 
being delivered using the Construction Management/General Contractor delivery method.  
In either of these two cases, the Commission will consider the amendment only if it is 
proposed concurrently with an allocation of funds programmed for the project in the current 
fiscal year.  These two types of amendments are adjustments that may be incorporated into 
the Commission’s allocation action.  In that case, they do not require the separate notice 
ordinarily required of STIP amendments. 

Where a project or project component will not be ready for allocation as programmed in the 
current fiscal year, the agency responsible for the project should request an extension of the 
allocation deadline rather than a STIP amendment.  

66. Delivery Deadline Extensions.  The Commission may extend a delivery deadline, as 
described in Section 65, upon the request of the regional agency or the agency responsible 
for project delivery.  No deadline may be extended more than once.  However, there are 
separate deadlines for allocation, for award of a contract, for expenditures for project 
development or right-of-way, and for project completion, and each project component has 
its own deadlines.  The Commission may consider the extension of each of these deadlines 
separately. 

 The Commission may grant a deadline extension only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed the period of delay directly attributable 
to the extraordinary circumstance and will in no event be for more than 20 months. 

 All requests for project delivery deadline extensions shall be submitted directly to the 
appropriate Caltrans district at least 60 days prior to the specific deadline for which the 
particular extension is requested (e.g., 60 days prior to June 30 to request the extension of 
allocation deadlines).  The extension request should describe the specific circumstance that 
justifies the extension and identify the delay directly attributable to that circumstance.  
Caltrans will review extension requests and forward them to the Commission for action.  
Unlike proposed STIP amendments, extension requests do not require a 30-day notice period. 

For each request to extend the deadline to allocate project construction funds, the agency 
requesting the extension should submit, in conjunction with the request, a project 
construction STIP history.  The request should also identify any cost increase related to the 
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delay and how the increase would be funded.  The STIP history should note the original 
inclusion of project construction in the STIP and each project construction STIP amendment 
including, for each, the amendment date, the dollar amount programmed for construction, 
and the scheduled year of construction delivery.  It is the Commission’s intent to review this 
history when considering a construction allocation extension request. 

67. STIP Amendments.  The Commission may amend the STIP at the request of the entity, either 
Caltrans or the regional agency that originally nominated the STIP project to be changed or 
deleted by the amendment.  The Commission will amend the STIP only after providing at 
least 30 days public notice.  Projects proposed by amendment will be subject to the same 
standards and criteria that apply to RTIP and ITIP proposals.  Each amendment will designate 
from which county share(s) or interregional share the project is being funded, and the 
Commission will adjust share balances accordingly.  An amendment may not create or 
increase a county share surplus unless the Commission finds that it can approve an advance 
of the county share (see Sections 23 and 61 of these guidelines). 

 All regional requests for STIP amendments shall be submitted directly to the appropriate 
Caltrans district.  For each amendment that would delay the year of construction, the agency 
requesting the amendment should submit, in conjunction with the amendment request, a 
project construction STIP history.  The request should also identify any cost increase related 
to the delay and how the increase would be funded.  The STIP history should note the original 
inclusion of project construction in the STIP and each prior project construction STIP 
amendment including, for each, the amendment date, the dollar amount programmed for 
construction, and the scheduled year of construction delivery.  It is the Commission’s intent 
to review this history when considering a STIP amendment that would delay the year of 
construction. 

Caltrans will review proposed amendments and forward them to the Commission for public 
notice and action.  The Commission encourages Caltrans, in cooperation with regions and 
Commission staff, to develop and implement a set of procedures to standardize and 
streamline the amendment process and to enhance the accountability of regions for 
amendments of projects which are not administered by Caltrans. 

 An amendment may change the scope, cost or program year of any STIP project, except that 
the Commission will not amend the STIP: 

• to change Caltrans right-of-way costs, except in conjunction with the annual right-of-way 
plan or to make an downward adjustment of more than 20 percent in conjunction with 
the Commission’s allocation of project construction funding; 

• to delete or change the program year of the funding for any project component after the 
beginning of the fiscal year for which it is programmed (except for the adjustments at the 
time of allocation described in Section 65); 

• to change Caltrans construction  support or project development costs, except when the 
change in total construction support or project development costs is 20 percent or more 
unless the cost change is the result of a STIP amendment to change the scope of the 
project; or 
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• to change the programming of any funds after they have been allocated. 

67A. Approval of AB 3090 Arrangements.  Under Government Code Section 14529.7, as amended 
by AB 3090 (1992), the Commission, the Department, a regional agency, and a local agency 
may enter into either one of two types of arrangements under which a local agency pays for 
the delivery of a STIP project with its own funds in advance of the year in which the project 
is programmed.  Under the first type of arrangement, the local agency that advances the STIP 
project has another project or projects of equivalent value programmed in its place, and these 
arrangements are implemented by a STIP amendment designating the specified dollar 
amount for an “AB 3090 replacement project” without identifying the specific project to be 
implemented as the replacement.  Under the second type of arrangement, the local agency 
that advances the STIP project is programmed to receive a direct cash reimbursement, and 
those arrangements are implemented by a STIP amendment that gives approval to the 
Department to execute a reimbursement agreement and programs the reimbursement for the 
fiscal year in which the project was scheduled in the STIP or a later year.   

Scheduled project reimbursements have the highest STIP priority among projects 
programmed within a fiscal year although reimbursements are subject to the availability of 
the appropriate fund type.  In most cases, reimbursement will be programmed over several 
years. Additionally, the Department may pay the reimbursements quarterly if so specified in 
the reimbursement agreement. 

The Commission has adopted separate AB 3090 Reimbursement Guidelines (Resolution G-
02-13) that describe specific procedures for reimbursement arrangements.  The following is 
the Commission’s policy for the approval of AB 3090 arrangements for either replacement 
projects or reimbursements. 

1. The Commission intends to encourage local agencies who wish to use local funds to 
advance the delivery of projects programmed for construction in the STIP when State 
funds are not sufficient to support direct project allocations.  In doing so, the Commission 
will consider the approval of either AB 3090 replacement projects or AB 3090 direct 
reimbursement arrangements, giving preference to the programming of AB 3090 
replacement projects where feasible or to AB 3090 reimbursements using federal funds 
and the local advance construction process.  

2. Where a local agency proposes to use its own funds for early delivery of a project 
component programmed in the STIP for a future fiscal year, the Commission will 
consider approval of an AB 3090 replacement project under the following conditions:  

a. The regional agency approves the arrangement. 

b. The local agency has identified a local fund source for the project component, 
and there is a reasonable expectation that the AB 3090 approval will result in the 
acceleration of construction delivery of a STIP project. 

c. The local agency commits to award a contract or otherwise begin delivery of the 
project component within 6 months of the Commission’s approval, with the 
understanding that the arrangement may be cancelled if that condition is not met. 
AB 3090 arrangements for construction or for purchase of equipment are valid 
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for six months from the date of approval unless the Commission approves an 
extension. 

d. The STIP amendment approving the arrangement will replace the project 
component with an unidentified replacement project in the same fiscal year. 

3. Where a local agency proposes to use its own funds for early delivery of a project 
component programmed in the STIP for a future fiscal year, the Commission will 
consider approval of an AB 3090 reimbursement only when the following additional 
conditions are met:  

a. The regional agency explicitly finds the project to be the region’s highest priority 
among STIP projects programmed for that fiscal year. A regional agency unable 
to make such a finding shall, in its request for an AB 3090 reimbursement explain 
why it is unable to make the finding and the relative priority of the STIP projects 
programmed for that fiscal year. 

b. The Commission determines that reimbursement would be consistent with the 
fund estimate. 

c. The source of local funds to be used to deliver the project could not or would not 
be made available for an AB 3090 replacement project.  The request for AB 3090 
reimbursement approval shall identify the source of local funds to be used, why 
the funds would not be available for the STIP project without an AB 3090 direct 
reimbursement arrangement, and what the funds would be available for if not 
used for the STIP project. 

d. Before approving an AB 3090 reimbursement arrangement, the Commission will 
consider programming the reimbursement in a later fiscal year, consistent with 
the project’s regional and state priority for funding and the projected availability 
of funds to support other projects.  The Commission will not change the 
programming of the reimbursement after approval.  

e. The Commission will not approve AB 3090 reimbursement arrangements 
intended solely to protect a project from being reprogrammed or to protect a local 
agency’s share of STIP funding. 

4. The Commission will also consider approval of an AB 3090 reimbursement arrangement 
for a project component programmed in the current fiscal year if there are not sufficient 
funds currently available to approve a direct allocation.  In this case, the AB 3090 
approval will schedule the reimbursement for the next fiscal year or a later year. In 
making a current year request for an AB 3090 reimbursement arrangement, the region 
shall explain why the project cannot be advanced using a reimbursement allocation (as 
described in section 64A). 

5. In considering approval of AB 3090 reimbursement arrangements, the Commission 
intends to insure that no more than $200 million in reimbursements is scheduled 
statewide for any one fiscal year and that no more than $50 million in reimbursements is 
scheduled for the projects of any single agency or county for any one fiscal year. The 
Commission intends to evaluate the limit on AB 3090 reimbursements arrangements 
biennially as a part of the STIP fund estimate and STIP guidelines. A local agency may 



California Transportation Commission   
STIP Guidelines  July 21, 2017 
 

 

 Page 38  
  

request the approval of an AB 3090 reimbursement arrangement that exceeds the 
aforementioned limits. The Commission will consider such requests on a case-by-case 
basis. In evaluating such requests, the Commission will weigh the impact exceeding the 
limits might have on the allocation of other STIP projects. 

67B. Selection of Projects for GARVEE Bonding.  If the fund estimate projects the availability of 
federal funding for the STIP, the Commission may by STIP amendment select STIP projects 
proposed from either an RTIP or the ITIP for accelerated construction through GARVEE 
bonding.  With the agreement of the agency that proposed the project, the Commission may 
designate a STIP project for GARVEE bonding even if the original RTIP or ITIP did not 
specifically propose GARVEE bonding.  The Commission may also select projects 
programmed in the SHOPP for accelerated construction through GARVEE bonding.  The 
Commission will select projects for GARVEE bonding that are major improvements to 
corridors and gateways for interregional travel and goods movement, especially projects that 
promote economic development and projects that are too large to be programmed within 
current county and interregional shares or the SHOPP on a pay-as-you-go basis.  The 
Commission’s expectation is that, generally, these will be projects that require bond proceeds 
exceeding $25 million.  Major improvements include projects that increase capacity, reduce 
travel time, or provide long-life rehabilitation of key bridges or roadways. 

 Each bond will be structured for debt service payments over a term of not more than 12 years.  
In designating projects for bonding and scheduling bond sales, the Commission will give 
consideration to the overall annual debt service limit of 15 percent of Federal revenues. 

 GARVEE bonds cover only the Federally-funded portion of a project’s cost (generally 88½ 
percent).  GARVEE bonding in California is structured so that the State’s future Federal 
transportation apportionments cover all debt service payments.  This requires that the entire 
non-Federal portion of project cost (including costs of issuance and interest) be provided at 
the time of construction on a pay-as-you-go basis.  The Commission’s policy is that the non-
federal portion of project costs will be programmed within current STIP and SHOPP 
capacity.  Although local funds may be applied to the non-federal share, the ability of a local 
agency to contribute non-STIP funding will not be a major criterion in the selection of 
projects for GARVEE bonding. 

68. Project Delivery.  It is a Commission policy that all transportation funds allocated through 
the State be programmed and expended in a timely manner in order to avoid accumulation 
of excessive fund balances and to avoid lapse of federal funds.  It is the Commission’s goal 
that transportation projects programmed against funds allocated through the State be 
delivered no later than scheduled in the appropriate transportation programming document.  
For purposes of this goal, delivery means allocation or obligation of funds for the 
programmed project or project component.  For projects delivered by Caltrans, the 
Commission’s delivery goal each fiscal year (FY) is 90% of the projects programmed in each 
FY and 100% of the funds programmed in each FY.  For projects delivered by agencies other 
than Caltrans the Commission’s delivery goal each FY is 90% of the projects programmed 
in each FY and 95% of the funds programmed in each FY. 
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Caltrans will provide the Commission with status reports on project delivery in October, 
January, April and July of each FY for projects to be delivered by Caltrans. 

Caltrans and regions will also provide the Commission with a report on completed projects. 
Caltrans shall report this information at least semiannually. Each regional agency shall, in its 
RTIP, report on all STIP projects completed between the adoption of the RTIP and the 
adoption of the previous RTIP. The report shall include a summary, by component and fund 
type, of the funds programmed, allocated, and expended at the time the construction contract 
was accepted. For projects with a total project cost of less than $50 million and a total STIP 
programmed amount (in right-of-way and/or construction) of less than $15 million, this 
information may be aggregated. For projects with a total cost of $50 million or greater or a 
total STIP programmed amount (in right-of-way and/or construction) of $15 million or 
greater, the reports shall also include a discussion of the project benefits that were anticipated 
prior to construction compared to an estimate of the actual benefits achieved. Caltrans or a 
regional agency may elect to defer the reporting of project benefits if it believes such a 
deferral is needed to better assess the project benefits. If reporting is deferred, Caltrans or the 
regional agency shall include a list of all the projects for which reporting has been deferred 
and indicate when it anticipates reporting.  

Caltrans in consultation with The Commission staff in consultation with Caltrans, regional 
agencies and county transportation commissions will develop a format and content 
requirement for the reports. 

XI. STIP Development Schedule and Procedures: 

69. STIP Development Schedule.  The following schedule lists the major milestones for the 
development and adoption of the STIP: 

Caltrans presents Draft Fund Estimate to the CTC. By July 15 of odd numbered years. 
CTC adopts Fund Estimate. 
Caltrans submits draft ITIP 
CTC ITIP hearing, North 
CTC ITIP hearing, South 

By August 15 of odd numbered years. 
By October 15 of odd numbered years. 
By November 15 of odd numbered years. 
By November 15 of odd numbered years. 

Regions submit RTIPs. By December 15 of odd numbered years. 
Caltrans submits ITIP. By December 15 of odd numbered years. 
CTC STIP hearing, North. Jan. – Feb. even numbered years. 
CTC STIP hearing, South. Jan. – Feb. even numbered years. 
CTC publishes staff recommendations. At least 20 days prior to adoption of STIP. 
CTC adopts STIP. By April 1 of even numbered years. 

70. ITIP Hearings.  Prior to Caltrans’ adoption and submittal of the final ITIP, the Commission 
will hold two hearings, one in northern and one in southern California, to provide opportunity 
for public input regarding projects proposed in the ITIP.  

71. STIP Hearings.  Prior to the adoption of the STIP, the Commission will hold two STIP 
hearings for Caltrans and regional agencies, one in northern California and one in southern 
California.  By statute, the hearings are “to reconcile any objections by any county or regional 
agency to the department’s program or the department’s objections to any regional program.”  
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The Commission will expect any objections to the Caltrans program or to a regional program 
to be expressed in terms of the undesirable impact that the program would have on the 
implementation of the respective agency’s long range transportation plan(s).  The 
Commission expects that regional agencies and Caltrans would discuss how the 
infrastructure projects included in each program help to attain regional and statewide goals, 
including those in Governor’s Executive Orders B-30-15 and B-32-15.   

72. Transmittal of RTIPs.  By statute, regional agencies are required to adopt and submit their 
RTIPs both to the Commission and to Caltrans no later than December 15 of odd numbered 
years.  The Commission requests that each region send two copies of its RTIP, addressed to: 

Executive Director 
California Transportation Commission 
1120 N Street, Mail Station 52 
Sacramento, CA  95814 

Caltrans requests that each region send at least one copy to the appropriate Caltrans District 
Director and five two copies addressed to: 

Chief, Division of Transportation Programming 
Attention:  Office of STIP 
Department of Transportation 
Mail Station 82 
P. O. Box 942874 
Sacramento, CA 94274-0001 

 

73. Commission Staff Recommendations.  Prior to adoption of the STIP, the Commission staff 
shall prepare recommendations to the Commission for the adoption of the STIP.  The staff 
recommendations will be made available to the Commission, Caltrans and the regional 
agencies at least twenty days prior to the adoption of the STIP. 
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XII.   APPENDICES 
 
Appendix A: 
 

STIP PROJECT FACT SHEET 
PROJECT PROGRAMMING REQUEST 

 
 
 

The Caltrans Project Programming Request (PPR) Form will serve as the STIP project fact sheet.  A 
template of this form, in Excel, may be found at: 
http://www.dot.ca.gov/hq/transprog/ocip/2018stip.htm.  
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Appendix B (Tables B1, B2, B3): 
 

Performance Indicators and Measures  
 

Use the following table B1 to indicate quantitatively the overall regional level performance of your 
Regional Transportation Plan (RTP) or California Transportation Plan and the Interregional 
Transportation Strategic Plan (ITSP).  For regions outside a MPO, or a small MPO, the second table 
B1(a) may be used in addition or as a replacement to B1.  
 
If tables B1 and/or B1(a) are insufficient in indicating how progress towards attaining goals and 
objectives contained in each RTP and the ITSP is assessed and measured, include the following 
information:  

• List your performance measures. 

• Provide a quantitative and/or qualitative analysis (include baseline measurement and 
projected program or project impact). 

• State the reason(s) why selected performance measure or measures are accurate and useful 
in measuring performance.  Please be specific.  

• Identify any and all deficiencies encountered in as much detail as possible. 

For qualitative explanations, state how progress towards attaining goals and objectives contained 
in each RTP and the ITSP is assessed and measured. 

 
  



California Transportation Commission   
STIP Guidelines  July 21, 2017 
 

 

 Page 43  
  

B1 Evaluation – Regional Level Performance Indicators and Measures 

Goal Indicator/Measure Current System 
Performance (Baseline) 

Projected System 
Performance 

(indicate timeframe) 

Congestion 
Reduction 

Vehicle Miles Traveled per capita.   
Percent of congested Vehicle Miles 
Traveled (at or below 35 mph). 

  

Commute mode share (travel to 
work or school). 

  

Infrastructure 
Condition 

Percent of distressed state highway 
lane-miles. 

  

Pavement Condition Index (local 
streets and roads). 

  

Number Percent of highway 
bridges lane-miles in need of 
replacement or rehabilitation 
(Sufficiency Rating of 80 or below).  

  

Percent of transit assets that have 
surpassed the FTA useful life 
period. 

  

System 
Reliability 

Highway Buffer Index (the extra 
time cushion that most travelers add 
to their average travel time when 
planning trips to ensure on-time 
arrival). 

  

Safety Fatalities and serious injuries per 
capita. 

  

Fatalities and serious injuries per  
Vehicle Miles Traveled 

  

Economic 
Vitality 

Percent of housing and jobs within 
0.5 miles of transit stops with 
frequent transit service 

  

Mean commute travel time (to work 
or school). 

  

Environmental 
Sustainability 

Change in acres of agricultural land.   

CO2 emissions reduction per capita   
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B1(a) Evaluation 

Rural Specific Regional Level Performance Indicators and Measures 

Goal Indicator/Measure Current System 
Performance (Baseline) 

Projected System 
Performance 

(indicate timeframe) 

Congestion 
Reduction 

Vehicle Miles Traveled per capita, 
area, by facility ownership, and/or 
local vs tourist 

  

Peak Volume/Capacity Ratio or 
Thresholds (threshold volumes 
based on HCM 2010) 

  

Commute mode share (travel to 
work or school) 

  

Transit Total operating cost per revenue 
mile 

  

Infrastructure 
Condition 

Distressed lane-miles, total and 
percent, by jurisdiction. 

  

Pavement Condition Index (local 
streets and roads). 

  

Safety Total accident cost per capita and 
VMT. 

  

Environmental 
Sustainability 

Land Use Efficiency (total 
developed land in acres per 
population) 
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Agencies may use the following table B2 to evaluate the cost-effectiveness of the RTIP or 
ITIP.   
 

B2 Evaluation - Cost-Effectiveness Indicators and Measures 

Goal Indicator/Measure 
(per thousand dollar invested) 

Current Level of 
Performance 
(Baseline) 

Projected Performance 
Improvement (indicate 

time frame) 

Congestion 
Reduction 

Reduce Vehicle Miles Traveled per 
capita 

  

Reduce percent of congested VMT 
(at or below 35 mph). 

  

Change in commute mode share 
(travel to work or school). 

  

Infrastructure 
Condition 

Reduce percent of distressed state 
highway lane-miles. 

  

Improve Pavement Condition Index 
(local streets and roads). 

  

Reduce percent of highway bridge 
lane-miles in need of replacement 
or rehabilitation (Sufficiency Rating 
of 80 or below).  

  

Reduce percent of transit assets that 
have surpassed the FTA useful life 
period. 

  

System 
Reliability 

Reduce Highway Buffer Index (the 
time cushion added to average 
commute travel times to ensure on-
time arrival). 

  

Safety Reduce fatalities and serious 
injuries per capita. 

  

Reduce fatalities and serious 
injuries per Vehicle Miles Traveled 

  

Economic 
Vitality 

Increase percent of housing and 
jobs within 0.5 miles of transit stops 
with frequent transit service 

  

Reduce mean commute travel time 
(to work or school). 

  

Environmental 
Sustainability 

Change in acres of agricultural land.   
CO2 emissions reduction per capita   
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Agencies may use the following table B3 to identify by proposed project, or in summary for all 
proposed projects, changes to the built environment. 
 

B3 Evaluation - Project Changes or Increased Capacity Benefits 

Project Type 
Or Mode Change to Built Environment Indicator/ 

Measure 

Benefits or Performance 
Improvement at Project 

Completion  
State Highway New general purpose lane-miles.   

New HOV/HOT lane-miles.   
Lane-miles rehabilitated.   
New or upgrade bicycle 
lane/sidewalk miles. 

  

Operational improvements.   
New or reconstructed interchanges.   
New or reconstructed bridges.   

Transit or 
Intercity Rail 

Additional transit service miles.   
Additional transit vehicles.   
New rail track miles.   
Rail crossing improvements.   
Station improvements.   

Local streets 
and roads 

New lane-miles.   
Lane-miles rehabilitated.   
New or upgrade bicycle 
lane/sidewalk miles. 

  

Operational improvements.   
New or reconstructed bridges.   
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Appendix C: 

 
ADDENDUM to STIP GUIDELINES 

Local Alternative Transportation Improvement Programs 
State Routes 84 and 238 

 
Resolution G-10-06 Adopted April 7, 2010 

Addendum to Resolution G-09-11 
 

Authority and Scope:  Government Code Section 14528.56, added by Chapter 291 (AB 1386) 
of the Statutes of 2009, authorizes the California Transportation Commission (Commission) to 
incorporate into the state transportation improvement program guidelines additional guidelines 
specific to the local alternative transportation improvement program, and to adopt guidelines to 
establish a process to approve advancing a project, if the project is included in the local 
alternative transportation improvement program approved pursuant to Section 14528.5 or 
14528.55 of the Government Code. 
 
The Commission may amend these guidelines at any time after first giving notice of the 
proposed amendments. 
 
Development of the Local Alternative Transportation Improvement Program:  Sections 
14528.5 and 14528.55 of the Government Code authorize the development of a local alternative 
transportation improvement program (TIP) to address transportation problems which were to be 
addressed by the planned state transportation facilities on State Highway Route 238 in the City 
of Hayward and Alameda County, and on State Highway Route 84 in the Cities of Fremont and 
Union City.  The City and/or County will act jointly with the transportation planning agency to 
develop and file the local alternative TIP.  Priorities for funding in the local alternative TIPs shall 
go to projects in the local voter-approved transportation sales tax measure. 
 
The local alternative TIP must be submitted to the Commission prior to July 1, 2010. 
 
All proceeds from the sale of the excess properties, less any reimbursements due to the federal 
government and all costs incurred in the sale of those excess properties (properties acquired to 
construct a new alignment for a freeway or expressway bypass to State Highway Route 238 in 
the City of Hayward and in the County of Alameda, and State Highway Route 84 in the Cities of 
Fremont and Union City) shall be allocated by the Commission to fund the approved local 
alternative TIP. 
 
Administration of the Local Alternative TIP:  Project funds programmed in the local 
alternative TIP shall be allocated and expended in the same manner as state funds made available 
for capital improvement projects in the state transportation improvement program (STIP) 
adopted by the Commission pursuant to Section 14529 of the Government Code.  These funds 
shall not be subject to the formula distributions specified in Sections 164, 188 and 188.8 of the 
Streets and Highways Code. 
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Advancement of a Project in the Local Alternative TIP:  A local agency may, with the 
concurrence of the appropriate transportation planning agency, the Commission, and the 
Department of Transportation (Department), advance a project included in the local alternative 
TIP prior to the availability of sufficient funds from the sale of respective excess properties, 
through the use of its own funds. 
 
Advancement of a project or projects shall not change the priority for funding and delivery of all 
projects within each respective approved local alternative TIP. 
 
A local agency may enter into an agreement with the appropriate transportation planning agency, 
the Department, and the Commission to use its own funds to develop, purchase right-of-way for, 
and construct a transportation project within its jurisdiction that is included in the respective 
local alternative TIP. 
 
If the local agency uses local voter-approved sales and use tax revenues to advance a project, any 
reimbursement made shall be used for the same purposes for which the imposition of the sales 
and use tax is authorized. 
 

Submittal of Advancement Request:  Requests shall be submitted to the 
Department by the applicant in accordance with established timeframes for project 
amendments to be placed on the agenda for timely consideration by the 
Commission. 
 
In order to be considered by the Commission, an advancement request shall: 
• Be signed by a duly authorized agent(s) of the applicant agency and 

implementing agency if different. 
• Include all relevant information as described below. 
• Indicate that the implementing agency is ready to start work on the project or 

project component. 
• Have a full and committed funding plan for the component covered by the 

advancement request. 
• Indicate anticipated schedule for expenditures and completion of the 

component. 
 
Content and Format of Advancement Request:  The Commission expects a 
complete request to include, at a minimum, the following information as applicable: 
• A letter requesting advancement approval.  The request shall include a summary 

of any concurrent actions needed from the Commission and a discussion of the 
source(s), amount and commitment of funding to be used to advance the project. 

• Alternate local funding source(s) that will be substituted for the local alternative 
TIP funds and a demonstration of commitment of those funds (e.g., resolution, 
minute order) from its policy board. 

• An expenditure schedule for the component covered by the advancement 
request. 
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• If jointly funded with STIP or Proposition 1B funds, a STIP or Proposition 1B 
allocation request, an AB 3090 request, or a Proposition 1B LONP request must 
be included. 

• Requests to advance right-of-way purchase or construction must include 
documentation for Commission review of the final environmental document, as 
appropriate, and approval for consideration of future funding. 

 
Review and Approval of Advancement Requests:  The Department will review 
advancement requests for consistency with these guidelines and place the request 
on the Commission meeting agenda.   
 
Advancement will only be granted for work consistent with the approved project’s 
scope, schedule and funding. 
 
Upon approval of the advancement, the Department will execute a cooperative 
agreement or Master Agreement/Program Supplement with the local agency before 
it can provide reimbursement for eligible project expenditures. 
 
Initiation of Work:  The project requested to be advanced should shall be ready 
to proceed upon approval.  The local agency shall report to the 
Department/Commission within four months following advancement approval on 
progress in executing agreements and third-party contracts needed to execute the 
work. 
 
Allocations:  Funds for the advanced project will be allocated by the Commission 
when scheduled in the local alternative TIP, contingent on sufficient funds being 
available in the appropriate Special Deposit Fund.  Pursuant to the agreement with 
the local agency, the Department shall reimburse the local agency for the actual 
cost of developing and constructing the project, including the acquisition of right-
of-way.  Reimbursement of project development costs shall not exceed 20 percent 
of estimated construction costs, or any lesser amount mutually agreed to by the 
Department, Commission, and local agency.  Interest and other debt service costs 
are not reimbursable. 
 
In no case will an allocation be made that exceeds the amount of funds available in 
the respective account established in the Special Deposit Fund from the sale of 
excess properties from Route 84 or Route 238.  The agency advancing the project 
accepts the risk that sufficient funds to fully reimburse all project costs may not be 
realized from the sale of the excess properties. 
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